



Mt. Diablo Unified School District  
Maintenance & Operations  
1480 Gasoline Alley  
Concord, California 94520-4823  
(925) 682-8000

## FINAL CHANGE ORDER – Safety Landscape Phase I Project

Project Name: District Wide Safety Landscape Phase I Project with KYA Services LLC (KYA Group)  
through the California Multiple Award Schedule ("CMAS") contract 4-20-78-0089C  
Bid#/Contract#: N/A  
Contractor: KYA Services LLC (KYA Group)

5/1/2025  
DSA File: N/A

### Cost Summary

|  |              |                        |
|--|--------------|------------------------|
| Original Contract Amount                               |              | \$994,027.67           |
| Amount of This Change Order                            |              | \$83,882.16            |
| <b>NEW CONTRACT AMOUNT</b> including this Change Order |              | <b>\$ 1,077,909.83</b> |
| <b>Percent of Original Contract</b>                    | <b>8.44%</b> |                        |

Recommended:

Melanie Koslow

Project/Construction Manager

Approved:

N/A

Architect

Date

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:

KYA Services LLC (KYA Group)

Contractor's Company Name

Authorized:

Melanie Koslow

Printed Name

Executive Director

Contractor's Representative

Date

Maintenance, Operations & Facilities

Date

Representative's Title