



Mt. Diablo Unified School District  
 2010 Measure C  
 3333 Ronald Way  
 Concord, California 94519  
 (925) 682-8000

**FINAL CHANGE ORDER - 1698-001**

Project Name: Modernization Group 1 - Miscellaneous Hardscape Repairs  
 Bid#/Contract#: Bid# 1698  
 Contractor: Bobo Construction, Inc

10/2/2015

**Cost Summary**

Original Contract Amount	\$1,154,000.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$1,154,000.00
Amount of This Change Order	(\$140,715.00)
<b>NEW CONTRACT AMOUNT</b> including this Change Order	<b>\$1,013,285.00</b>
<b>Percent of Original Contract</b>	<b>-12.19%</b>

**Schedule Summary**

Original Contract Duration (Calendar Days):	26-Aug-15
Previous time extensions:	0
Revised contract duration from previous change order:	26-Aug-15
Time Extension by this change order (Calendar):	0
<b>New Contract Duration:</b>	<b>N/A</b>
<b>NEW DATE OF FINAL COMPLETION IS</b>	<b>26-Aug-15</b>

**PREVIOUS INTERMEDIATE CHANGE REQUESTS**

None

Recommended:

Robert Johnson 10-05-2015  
 Construction Manager Date

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:

Bobo Construction, Inc  
 Contractor's Company Name  
John Bobo 10/05/2015  
 Contractor's Representative Date

Project Manager  
 Representative's Title

Authorized:

[Signature] 10/13/15  
 Director - Measure C Date

Description of change is referenced by each PCO:

<i>ITEM #</i>	<i>Summary Description</i>	<i>Time</i>	<i>Amount</i>
Project Name: Modernization Group 1 - Miscellaneous Hardscape Repairs			
PCO-115-01	Modifications to Scope of Work at Bel Air Elementary School		\$6,374.00
PCO-324-01	Modifications to Scope of Work at College Park High School		(\$41,190.00)
PCO-326-01	Modifications to Scope of Work at Concord High School		\$2,875.00
PCO-355-01	Modifications to Scope of Work at Mt. Diablo High School		\$1,027.00
PCO-174-01	Modifications to Scope of Work at Rio Vista Elementary School		\$6,869.00
PCO-273-01	Modifications to Scope of Work at Riverview Middle School		\$10,373.00
PCO-178-01	Modifications to Scope of Work at Shore Acres Elementary School		\$985.00
PCO-198-01	Modifications to Scope of Work at Ygnacio Valley Elementary School		(\$128,028.00)
Subtotal		0	(\$140,715.00)

**Total Final Change Order Amount..... (\$140,715.00)**