



Mt. Diablo Unified School District  
 2010 Measure C  
 1480 Gasoline Alley  
 Concord, California 94520  
 (925) 682-8000

**FINAL CHANGE ORDER - 1797**

**Project Name:** Roofing Group I Summer 2018  
**Bid#/Contract#:** 1797 / C-965

11/15/2018  
 DSA File: N/A  
 DSA Application: N/A

**Cost Summary**

Original Contract Amount	\$4,048,900.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$4,048,900.00
Amount of This Change Order	\$155,620.40
<b>NEW CONTRACT AMOUNT</b> including this Change Order	<b>\$4,204,520.40</b>
<b>Percent of Original Contract</b>	<b>3.84%</b>

**Schedule Summary**

Original Contract Duration (Calendar Days):	17-Aug-18
Previous time extensions:	0
Revised contract duration from previous change order:	N/A
Time Extension by this change order (Calendar):	74
<b>New Contract Duration:</b>	
<b>NEW DATE OF FINAL COMPLETION IS</b>	<b>30-Nov-18</b>

**PREVIOUS INTERMEDIATE CHANGE REQUESTS** 0  
 None

Recommended:

Shah Begun 11/17/18  
 Construction Manager Date

Approved:

N/A N/A  
 Architect Date

Agreed to:

Andy's Roofing  
 Contractor's Company Name  
[Signature] 11/16/18  
 Contractor's Representative Date

Authorized:

[Signature] 11/16/18  
 Director/Asst. Director, Maintenance & Operations Date

Project Manager  
 Representative's Title