



Mt. Diablo Unified School District
 Maintenance & Operations
 1480 Gasoline Alley
 Concord, California 94520-4823
 (925) 682-8000

FINAL CHANGE ORDER – 1861

Project Name: **SITE ADAPT FOR RELOCATABLE BLDG AND ADULT EDUCATION**
 Bid#/Contract#: **Bid 1861 / Contract C1861**
 Contractor: **CESCOP CAL ELITE BUILDERS**

9/21/2020
 DSA File: 01-118822/118821

Cost Summary

Original Contract Amount	\$889,000.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$889,000.00
Amount of This Change Order	\$47,224.00
NEW CONTRACT AMOUNT including this Change Order	\$936,224.00
Percent of Original Contract	5.31%

Schedule Summary

Original Contract Duration (Calendar Days):	13-Apr-20
Previous time extensions:	0
Revised contract duration from previous change order:	13-Apr-20
Time Extension by this change order (Calendar):	0
New Contract Duration:	N/A
NEW DATE OF FINAL COMPLETION IS	15-Sep-20

PREVIOUS INTERMEDIATE CHANGE REQUESTS

None

Recommended:

Approved:

Date

Architect Date

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:

Authorized:

CELCORP
Contractor's Company Name

Printed Name

CHARLIE LAPURGA 9/20/2020
Contractor's Representative [] Date

Maintenance & Operations Date

PRESIDENT
Representative's Title

