

PCO #	DESCRIPTION	SUBMITTED	STATUS	BOARD STATUS	BOARD DATE
1	Scope Adjustments	\$12,706.03	Approved by staff	Pending Approval	5/14/2025
2	Soil Prep at Riverview MS	\$10,519.81	Approved by staff	Pending Approval	5/14/2025
3	ADA Ramp	\$7,436.20	Approved by staff	Pending Approval	5/14/2025
4	Riverview Irrigation	\$35,289.55	Approved by staff	Pending Approval	5/14/2025
5	Westwood Irrigation	\$12,008.35	Approved by staff	Pending Approval	5/14/2025
6	Fencing Revisions	\$5,922.22	Approved by staff	Pending Approval	5/14/2025