



Mt. Diablo Unified School District
 2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1804

Project Name: Hardscape Repair Summer 2018
Bid#/Contract#: 1804 / C971

11/27/2018
 DSA File: N/A
 DSA Application: N/A

Cost Summary

Original Contract Amount	\$724,588.00
Previous Change Order	\$0.00
Contract Amount Prior to this Change Order	\$724,588.00
Amount of This Change Order	\$72,456.00
NEW CONTRACT AMOUNT including this Change Order	\$797,044.00
Percent of Original Contract	9.99%


Schedule Summary

Original Contract Duration (Calendar Days):	22-Oct-18
Previous time extensions:	0
Revised contract duration from previous change order:	N/A
Time Extension by this change order (Calendar):	0
New Contract Duration:	
NEW DATE OF FINAL COMPLETION IS	22-Oct-18

PREVIOUS INTERMEDIATE CHANGE REQUESTS 0

None


Recommended:

 11/27/18
 Construction Manager Date


Approved:

N/A N/A
 Architect Date

Agreed to:

Suprise Grading & Paving
 Contractor's Company Name
 11/27/18
 Contractor's Representative Date

Authorized:

 11/27/18
 Director/Asst. Director, Maintenance & Operations Date

owner
 Representative's Title