

COR#	Submitted	Description	\$ Submitted	Board Status	Board Date
1	11/25/2019	Added Scope - Rewire units to meet design intent for the new TStats at Diablo View MS - (41 Stats) (Owner Directive)	\$7,400.49	Pending Approval	6/23/2021
2	11/25/2019	Added Scope - Rewire units to meet design intent for the new TStats at Rio Vista ES - RM C1, C2, C5, C6, C6A (Owner Directive)	\$2,210.21	Pending Approval	6/23/2021
3	1/6/2020	Added Scope - Remote Sensor for Gym application at Diablo View MS (Owner Directive)	\$1,498.12	Pending Approval	6/23/2021
4	1/6/2020	Added Scope - New DDC Control at Diablo View MS Gym (Owner Directive)	\$8,467.88	Pending Approval	6/23/2021
5	11/25/2019	Added Scope - Rewire units to meet design intent for the new TStats at Riverview MS - Gateway Buildings (Owner Directive)	\$894.92	Pending Approval	6/23/2021
6	1/12/2020	Added Scope - Rewire units to meet design intent for the new TStats at Shore Acres ES - Rm 24 (Owner Directive)	\$529.47	Pending Approval	6/23/2021
7	11/20/2019	Added Scope - Rewire units to meet design intent for the new TStats at Riverview MS - RM G1, G2, 412, 505, 600 (Owner Directive)	\$1,742.43	Pending Approval	6/23/2021
8	2/13/2020	Added Scope - Rewire units to meet design intent for the new TStats at Rio Vista ES - RM C1, C2, C9, A6 (Owner Directive)	\$884.40	Pending Approval	6/23/2021
9	2/26/2020	Added Scope - Rewire units to meet design intent for the new TStats at Mt. Diablo High School - Shop I (Owner Directive)	\$549.69	Pending Approval	6/23/2021
10	3/5/2020	Added Scope - Troubleshoot Scope for performance - Lighting verification - Safety Concern at Concord HS (Owner Directive)	\$684.25	Pending Approval	6/23/2021
11	3/5/2020	Added Scope - Added Tstat wiring as required for College Park HS - RM S6, S7	\$734.86	Pending Approval	6/23/2021
12	1/8/2020	Added Scope - Troubleshoot Scope for performance at Rio Vista ES - RM C1, C2, C9, A6 (Owner Directive)	\$1,058.63	Pending Approval	6/23/2021
13	2/26/2020	Added Scope - Troubleshoot Scope for performance at College Park HS - Time Clock at Band Room (Owner Directive)	\$435.39	Pending Approval	6/23/2021
14	7/13/2020	Added Scope - Time Clock relocation at College Park HS - Time Clock at Band Room (Owner Directive)	\$2,946.82	Pending Approval	6/23/2021
15	7/13/2020	Added Scope - Additional Scope for Mini-Split Unit in S17 at College Park HS (Owner Directive)	\$734.86	Pending Approval	6/23/2021
16	2/13/2020	Added Scope - Troubleshoot Scope for performance - Administrator Meeting/Walkthrough at Concord HS (Owner Directive)	\$884.40	Pending Approval	6/23/2021
17	3/11/2020	Added Scope - Troubleshoot Scope for performance at Mt. Diablo HS - Time Clock Investigation (Owner Directive)	\$462.58	Pending Approval	6/23/2021
18	3/21/2020	Added Scope - Rewire units to meet design intent for the new TStats at Cambridge ES - RM 28, 29, 30, 31 (Owner Directive)	\$1,739.43	Pending Approval	6/23/2021

19	7/13/2020	Added Scope - Rewire units to meet design intent for the new TStats at Woodside ES - RM B2, B3, E4, E5 (Owner Directive)	\$1,739.43	Pending Approval	6/23/2021
20	7/13/2020	Added Scope - Troubleshoot Scope for performance at Cambridge ES - Time Clock at Cambridge ES (Owner Directive)	\$442.00	Pending Approval	6/23/2021
21	7/13/2020	Added Scope - Troubleshoot Scope for performance at Pleasant Hill ES - (2) Time Clocks at Pleasant Hill ES (Owner Directive)	\$696.54	Pending Approval	6/23/2021
22	7/13/2020	Added Scope - Troubleshoot Scope for performance at Sequoia ES - Time Clock at Sequoia ES (Owner Directive)	\$442.00	Pending Approval	6/23/2021
23	7/13/2020	Added Scope - Troubleshoot Scope for performance at Meadow Homes ES - (2) Time Clocks at Meadow Homes ES (Owner Directive)	\$696.54	Pending Approval	6/23/2021
24	7/13/2020	Added Scope - Troubleshoot Scope for performance at Oak Grove MS - Time Clock at Oak Grove MS (Owner Directive)	\$442.00	Pending Approval	6/23/2021
25	7/13/2020	Added Scope - Troubleshoot Scope for performance at Northgate HS - Time Clock at Northgate HS (Owner Directive)	\$442.00	Pending Approval	6/23/2021
26		NOT USED	\$0.00	N/A	N/A
27		NOT USED	\$0.00	N/A	N/A
28	7/13/2020	Added Scope - Additional Scope for added Tstat Installation at Olympic HS (Owner Directive)	\$716.40	Pending Approval	6/23/2021
29	5/20/2020	VRF Zone Set Points, Schedules, Exceptional Schedules, Auto Mode	\$13,001.00	Pending Approval	6/23/2021
30		NOT USED	\$0.00	N/A	N/A
31	4/25/2020	Added Scope - Additional Scope for added VRF Controller at Riverview MS - Controller was not able to capture design intent	\$11,994.48	Pending Approval	6/23/2021
32	7/13/2020	Added Scope - Troubleshoot Scope for performance at Pleasant Hill ES - Time Clock at Pleasant Hill ES (Owner Directive)	\$2,920.77	Pending Approval	6/23/2021
33	7/13/2020	Added Scope - Troubleshoot Scope for performance at Olympic HS - Additional Tstat for Multi Use Space (Owner Directive)	\$716.40	Pending Approval	6/23/2021
34	7/13/2020	Added Scope - All Sites VRF TStat Type Identification to correct point programming	\$38,856.00	Pending Approval	6/23/2021