



**Mt. Diablo Unified School District
Maintenance & Operations
1480 Gasoline Alley
Concord, California 94520-4823
(925) 682-8000**

FINAL CHANGE ORDER – 1851-001

Project Name: New Access Parking and Bleacher Access at Mt. Diablo High School 2/23/2021
 Bid#/Contract#: 1851 / C-1851 DSA File: 01-118000
 Contractor: DSA Application: 01-118000

Cost Summary

Original Contract Amount		\$121,400.00
Previous Change Order		\$0.00
Contract Amount Prior to this Change Order		\$121,400.00
Amount of This Change Order		\$12,100.00
NEW CONTRACT AMOUNT including this Change Order		\$133,500.00
Percent of Original Contract	9.97%	

Schedule Summary

Original Contract Duration (Calendar Days):		19-Oct-20
Previous time extensions:		0
Revised contract duration from previous change order:		19-Oct-20
Time Extension by this change order (Calendar):		0
New Contract Duration:	N/A	
NEW DATE OF FINAL COMPLETION IS		3-Dec-20

PREVIOUS INTERMEDIATE CHANGE REQUESTS

N/A

None

Recommended:

Approved:

APM/Construction Manager Date

Architect Date

The contractor agrees that the adjustment of the Contract Amount and Contract Time reflected in this Change Order represents the entire and complete adjustment of the Contract Amount and Contract Time for the changes set forth in this Change Order. The adjustment of the Contract Amount includes without limitation all direct costs of labor, materials, services and equipment to complete such changes as well as any and all indirect costs of impacts, delays, interference or hindrances in performing, providing and completing the changes set forth in this Change Order. The adjustment of the Contract Time includes without limitation all adjustments of time necessary to perform, provide and complete the changes set forth in this Change Order and any and all impacts, delays, interference or hindrances in performing, providing and completing the changes. Except for as expressly set forth in this Change Order, there shall be no other adjustment of the Contract Amount or Contract Time for the changes set forth in this Change Order.

Agreed to:

Authorized:

DRT Grading & Paving, Inc.

Contractor's Company Name

Printed Name

Russ J Scheibley 2-23-2021

Contractor's Representative Date

Maintenance & Operations Director Date

Vice President

Representative's Title

Description of change is referenced by each PCO:

ITEM #	Summary Description	Time	Amount
	New Access Parking and Bleacher Access at Mt. Diablo High School		
1851-01	Re-route drainage - underground unforeseen condition - Ref C2.01		\$12,100.00
	AND NO OTHERS		
	Subtotal	0	\$12,100.00

Total PCO amount this Intermediate CO.....	\$12,100.00
---	--------------------