

Mt. Diablo Unified School District 2010 Measure C 1480 Gasoline Alley Concord, California 94520 (925) 682-8000

FINAL CHANGE ORDER - 1819-001

Project Name: 2019 Summer Roof Project Package 2 at Monte Gardens Elementary School, Wren Avenue Elementary School and Sun Terrace Elementary School

12/12/2019

Bid#/Contract#: 1819/C976

Percent of Original Contract

DSA File: N/A

\$2,548,000.00

\$2,548,000.00

\$2,514,306.03

(\$33,693.97)

\$0.00

Date

DSA Application: N/A

Cost Summary

None

Recommended:

Construction Manager

PRESI JENT
Representative's Title

Original Contract Amount
Previous Change Order
Contract Amount Prior to this Change Order
Amount of This Change Order
NEW CONTRACT AMOUNT including this Change Order

PREVIOUS INTERMEDIATE CHANGE REQUESTS

Yes

-1.32%

O Approved:

Agreed to:	Authorized:
Andy's Roofing Co., Inc.	Mt. Diablo Unified School District
Contractor's Company Name	
12/12/19	<u> </u>
Contractor's Representative Da	te Director/Asst. Director, Maintenance & Operations Date

Date Architect

Description of change is referenced by each PCO:

ITEM#	Summary Description	Time	Amount
1	Dryrot Repair at Monte Gardens Elementary		\$6,157.96
2	Dryrot Repair at Sun Terrace Elementary		\$13,421.86
3	Dryrot Repair at Wren Avenue Elementary		\$10,538.21
4	Negotiated Settlement (Monte Gardens Elementary)		(\$7,616.00)
5	Negotiated Settlement (Sun Terrace Elementary)		(\$28,574.00)
6	Negotiated Settlement (Wren Avenue Elementary)		(\$27,622.00)

			7
-0			

Total amount this FINA	AL CHANGE ORDER	(\$33.693.97)