



Mt. Diablo Unified School District
 2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1836- 01

Project Name: Bus Garage Restroom Upgrade

10/15/2019

Bid#/Contract#: 1834/ C-987

DSA File: N/A
 DSA Application: N/A

Cost Summary

Original Contract Amount		\$345,000.00
Previous Change Order		\$0.00
Contract Amount Prior to this Change Order		\$345,000.00
Amount of This Change Order		\$15,965.00
NEW CONTRACT AMOUNT including this Change Order		\$360,965.00
Percent of Original Contract	4.63%	

Schedule Summary

Original Contract Duration (Calendar Days):		
New Contract Duration:		N/A
NEW DATE OF FINAL COMPLETION IS		15-Oct-19

PREVIOUS INTERMEDIATE CHANGE REQUESTS

0

None

Recommended: YES

Approved:

Chad B... 10/15/19
 Construction Manager Date

 Architect Date

Agreed to:

Authorized:

Svala Construction Inc.
 Contractor's Company Name

Yefim Ostrovskiy
 Contractor's Representative

 Date Director/Asst. Director, Maintenance & Operations Date

Project Manager
 Representative's Title