



Mt. Diablo Unified School District
 2010 Measure C
 1480 Gasoline Alley
 Concord, California 94520
 (925) 682-8000

FINAL CHANGE ORDER - 1823- 01

Project Name: Bus Garage Roof Coating
 Bid#/Contract#: 1823/C-988

6/14/2019
 DSA File: N/A
 DSA Application: N/A

Cost Summary

Original Contract Amount		\$110,041.40
Previous Change Order		\$0.00
Contract Amount Prior to this Change Order		\$110,041.40
Amount of This Change Order		\$10,599.41
NEW CONTRACT AMOUNT including this Change Order		\$120,640.81
Percent of Original Contract	9.63%	

Schedule Summary

Original Contract Duration (Calendar Days):		0
Time Extension by this change order (Calendar):		N/A
New Contract Duration:		23-Aug-19
NEW DATE OF FINAL COMPLETION IS		

PREVIOUS INTERMEDIATE CHANGE REQUESTS 0

None

Recommended: YES

Approved:

Shuh Bey 8/30/19 N/A
 Construction Manager Date Architect Date

Agreed to:

Authorized:

Brazos Urethane

Contractor's Company Name

Bob Davis Bob Davis 8-30-19 Mulane 10/2/19
 Contractor's Representative Date Director/Asst. Director, Maintenance & Operations Date

Project Manager Bob Davis
 Representative's Title