Mt. Diablo Unified School District
Energy Control Project

Phase I
Phase II
Phase III

Building Automation Systems	Ayers ES	Bancroft ES	Bel Air ES	Cambridge ES	Delta View ES	Eagle Peak ES	El Monte ES	Fair Oaks ES	Gregory Gardens ES	Hidden Valley ES	Highlands ES	Holbrook ES	Meadow Homes ES	Monte Gardens ES	Mt.Diablo ES	Mountain View ES	Pleasant Hill ES	Rio Vista ES	Sequoia ES	Shadelands Pre-K	Shore Acres ES	Silverwood ES	Strandwood ES	Sun Terrace ES	Sunrise ES	Valhalla ES	Valle Verde ES	Walnut Acres ES	Westwood ES	Woodside ES	Wren Avenue ES	Ygnacio Valley ES	Diablo View MS	El Dorado MS	Foothill MS	Oak Grove MS	Pine Hollow MS	Pleasant Hill MS	Glenbrook MS	Riverview MS	Sequoia MS	Valley View MS	Clayton Valley HS	College Park HS	Concord HS	Mt.Diablo HS	Northgate HS	Ygnacio Valley HS	Olympic HS	Loma Vista AS	Dent Center	Purchasing	M&O	Transportation	Food Services	Willow Creek Center
Design/Expand BAS																																																									
CO2 Based Ventilation Control																																																									
Occupancy Sensor Integration																																																									
Exterior Lighting Integration																																																									
Real-Time Energy Analytics																																																									

Phase I	Phase II	Phase III
Completed	Pending Board Approval	Third Priority Dependent on Funding