Mt. Diablo Unified School District
2010 Measure C
1480 Gasoline Alley
Concord, California 94520
(925) 682-8000

INTERMEDIATE CHANGE ORDER - 1820-001

Project Name: 2019 Summer Roof Project Package 3 at Fair Oaks Elementary School, Gregory Gardens Elementary School and Mt. Diablo High School (Gym Only)

12/11/2019

Bid#/Contract#: 1820/C977

DSA File: N/A
DSA Application: N/A

Cost Summary

Original Contract Amount		$2,702,700.00
Previous Change Order		$0.00
Contract Amount Prior to this Change Order		$2,702,700.00
Amount of This Change Order		($63,473.21)
NEW CONTRACT AMOUNT including this Change Order		**$2,639,226.79**
Percent of Original Contract	-2.35%	

PREVIOUS INTERMEDIATE CHANGE REQUESTS 0

None

Recommended: Yes

Approved:

Construction Manager Date

Architect Date

Agreed to:

Authorized:

Andy's Roofing Co., Inc.
Contractor's Company Name

Mt. Diablo Unified School District

12/17/19

Contractor's Representative Date

Director/Asst. Director, Maintenance & Operations Date

PRESIDENT

Representative's Title

Description of change is referenced by each PCO:

ITEM #	*Summary Description*	*Time*	*Amount*
1	Dryrot Repair at Fair Oaks Elementary		$4,632.69
2	Dryrot Repair at Gregory Gardens Elementary		$8,082.10
3	Negotiated Settlement (Fair Oaks Elementary)		($33,334.00)
4	Negotiated Settlement (Gregory Gardens Elementary)		($42,854.00)

Total amount this INTERMEDIATE CHANGE ORDER	($63,473.21)