

RECEIVED

MAR 24 2017

BUDGET & FISCAL SERVICES Purchase Order # 705644

Mt. Diablo Unified School District  
1936 Carlotta Drive  
Concord, CA 94519



Amendment No. 1 to

- Independent Service Contract
- Master Contract

This Amendment is entered into between the Mt. Diablo Unified School District (MDUSD) and The Event Group (CONTRACTOR). MDUSD entered into an Agreement with CONTRACTOR for professional services on March 13, 20 17 and the parties agree to amend that Agreement as follows.

1. **Services:** (Check and complete ONE of the options below).
- CONTRACTOR agrees to provide the following amended services. (Provide full description of expected final results, such as services, materials, products, and/or reports; attach additional pages as necessary).

\_\_\_\_\_  
\_\_\_\_\_

- The scope of work is attached as Exhibit A (incorporated by reference to the extent that it is subordinate to and not inconsistent with this Agreement).
- The scope of work is unchanged.

2. **Terms:** (Check and complete ONE of the options below).
- The contract term is extended by an additional \_\_\_\_\_ (days/weeks/months), and the amended expiration date is \_\_\_\_\_, 20 \_\_\_\_\_.
  - The contract term is unchanged.

3. **Compensation:** (Check and complete ONE of the options below. This provision may only be changed if there is also a change to the above Services OR Terms of the Contract).

- The rate is amended by an  increase of  decrease of \$ \_\_\_\_\_ for \_\_\_\_\_ type of service
- The contract amount is amended by an  increase of  decrease of \$ 14,320.00 to original contract amount.

The amended contract  amount  rate is now \$ 41920.00

4. **Remaining Provisions:** All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged and in full force and effect as originally stated.

5. **Amendment History:** This contract has previously been amended as follows:

No.	Date	General Description of Reason for Amendment	Amount of Increase/Decrease
			\$
			\$
			\$

6. **Approval:** This Agreement is not effective and no payment shall be made to Contractor until it is approved. Approval requires signature by the Superintendent (or his designee).

Mt. Diablo USD By: <u>[Signature]</u> Budget Administrator/Principal	Mt. Diablo USD By: <u>[Signature]</u> Superintendent or Designee	Contractor By: <u>[Signature]</u>	Board Approval (if needed) Docket Number: _____ Agenda Item Number
Date: <u>3-21-17</u>	Date: <u>3/21/17</u>	Date: <u>3/20/17</u>	Date: _____