

COR#	Submitted	Description	\$ Submitted	Status	Approved \$	Board Status	Board Date
1	7/13/2020	Added Scope - Remove & Replace fascia, T1.11 siding to existing substrate lower/upper roof at Silverwood ES (Owner Directive)	\$17,557.31	Approved	\$17,557.31	Pending Approval	2/10/2021
2	7/30/20	Added Scope - Dryrot Repair at Foothill MS (Plywood) (Owner Directive)	\$2,271.94	Approved	\$2,271.94	Pending Approval	2/10/2021
3	7/30/2020	Added Scope - Dryrot Repair at Silverwood ES (Plywood) (Owner Directive)	\$2,584.09	Approved	\$2,584.09	Pending Approval	2/10/2021
4	8/12/2020	Added Scope - Dryrot Repair at Mountain View ES (Plywood, Fascia & Drains) (Owner Directive)	\$35,247.47	Approved	\$35,247.47	Pending Approval	2/10/2021