Replacement for OARS Timeline

December 2015:

- Survey was sent out to collect data on the usage, challenges, and strengths of OARS
- Approximately 400 responses were collected
- RFP bid number received from Purchasing

January-February 2016:

• RFP #1733 Timeline

 Issue Request for Proposal January 15, 2016 Questions in Writing Cut-off January 29, 2016 Amendment/Addendum Deadline **February 5, 2016** Proposals Due February 19, 2016 Evaluation of Proposals/Demonstrations February 23-March 8 Contract Negotiations March Recommendation for Contract Award April 11, 2016 Notice to Proceed **Upon Board Approval**

- February 19th- six companies submitted RFP proposals
- February 23rd- Evaluation Committee evaluated and selected two of the lowest bids of qualified vendors. Illuminate and EADMS were invited to demonstrate their products on February 29th.
- February 29th: The Student Data & Assessment Committee reviewed the two companies. Committee was created via the survey sent out in December. Committee consisted of 43 representatives from elementary, middle and high school as well as district representation.
- February 29th: Participants went through a process of evaluating each vendor and ranked each on reporting features, web access, ease of use and functionality.
- March 1st- March 15th: vendor references were checked by committee and dummy accounts provided by each vendor were navigated for ease of use.
- March 15th: Committee members were invited to debrief reference checks and discuss product navigation. Pros/cons of each system were vetted. Committee recommended EADMS to be the Student Assessment & Data Warehouse.
- March 19th: Evaluation Committee met and reviewed recommendation and discussed data integration approach and best fit for district.