

COR#	Submitted	Description	\$ Submitted	Status	Approved \$	Board Status	Board Date
1	8/20/2020	Added Scope - Addition of service gate for Maintenance and Groundskeeping. Additional (3) gates (Owner Directive)	\$10,490.46	Approved	\$10,490.46	Pending Approval	3/10/2021
2	9/25/2020	Deleted Scope - Deletion of entire perimeter 2' switch back (Owner Directive)	-\$19,201.00	Approved	-\$19,201.00	Pending Approval	3/10/2021
3	10/15/2020	Added Scope - Addition of visual intercom at main entrance gate (Owner Directive)	\$5,972.00	Approved	\$5,972.00	Pending Approval	3/10/2021
4	10/15/2020	Deleted Scope - Welded Plate in place of concrete footing	-\$2,500.00	Approved	-\$2,500.00	Pending Approval	3/10/2021
5	10/15/2020	Added Scope - Addition of garbage enclosure at front of school (Owner Directive)	\$12,795.00	Approved	\$12,795.00	Pending Approval	3/10/2021
6	10/15/2020	Added Scope - Addition of safety bollards for protection of fencing - previously common area of damage (Owner Directive)	\$4,678.77	Approved	\$4,678.77	Pending Approval	3/10/2021
7	2/4/2021	Added Scope - Addition of safety bollards for protection of fencing - previously common area of damage (Owner Directive)	\$2,791.68	Approved	\$2,791.68	Pending Approval	3/10/2021