



Task 1 ← ● → Task 2

<b>BoE Board of Education</b> FMP Process Program Goals & Visioning Draft FMP Final FMP Approval <b>4 TOTAL Meetings</b>	<b>#1 Facilities Master Plan Committee (FMPC)</b> (Meets Every Month During the FMP Planning Process) <b>4 TOTAL Meetings</b>	<b>PC Planning Committee (PC)</b> (Meets Monthly or As-Needed Throughout FMP)	<b>SSC School Site Committees (SSC)</b> 30 Elementary Schools 9 Middle Schools 5 High Schools 18 PS, Cont. HS, Alt HS, Adult, Ch., Support Sites <b>62 SITES Total</b>	<b>SSC Town Hall / Mtg's</b> Mtg. #1 - Process Overview & Draft Master Plans Mtg. #2 - 1on1 Mtg. w/ SSC's Representatives
---	---	--	---	---

**PROPOSED FMP GROUPS MEETINGS**