

COR#	Submitted	Description	\$ Submitted	Status	Approved \$	Board Status	Board Date
1	11/2/2020	Added Scope - Cost for drainage reroute including slope change, added drainage and reroute of ADA pathway to avoid track damage from flooding (Owner Directive)	\$12,100.00	Approved	\$12,100.00	Pending Approval	3/10/2021