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This Agreement for Architectural Services is made as of June 14, 2023, between the Mt. Diablo Unified School 
District (“District”) and 19six Architects (“Architect”) (individually a “Party” and collectively the “Parties”), for the 
following project (“Project”):  
 

Elementary School Modernization(s), located at Rio Vista Elementary (611 Pacifica Avenue 
Bay Point, California 94565), Meadow Homes Elementary (1371 Detroit Ave 
Concord, CA  94520) & Mt. Diablo Elementary (5880 Mt. Zion Drive, Clayton, CA 94517), as further 
described in the Project Scope attached hereto as Exhibit A. 

 
The Project may include multiple components. Any one of the components or combination thereof may be 
changed, including terminated, in the same manner as the Project, as indicated herein, without changing in any 
way the remaining component(s). The provisions of this Agreement shall apply to each component without regard 
to the status of the remaining component(s). Architect must invoice for each component separately and District 
will compensate Architect for each component separately on a proportionate basis based on the level and scope of 
work completed for each component. 
 
For and in consideration of the mutual covenants herein contained, the Parties agree as follows: 
 
Article 1. Definitions 
 

In addition to the definitions above, the following definitions for words and phrases shall apply when used in 
this Agreement, including all Exhibits: 

 
1.1. Agreement:  The Agreement consists exclusively of this document and all identified exhibits attached 

and incorporated by reference. 
 

1.2. Architect:  The architect listed in the first paragraph of this Agreement, including all Consultants to 
Architect, although there is no contractual relationship between District and any Consultants 
employed by Architect under terms of this Agreement. 

 
1.3. As-Built Drawings (“As-Builts”):  Any document prepared and submitted by District’s contractor(s) 

that details on a Conforming Set, the actual construction performed during the Project, including 
changes necessitated by change orders.   

 
1.4. Bid Set:  The plans, drawings, and specifications at the end of the Construction Documents Phase that 

DSA has approved and that District can use to go out to bid for construction of the Project. 
 

1.5. Conforming Set:  The plans, drawings, and specifications at the end of the Bidding Phase that 
incorporate all addenda, if any, issued during the Bidding Phase. Architect shall ensure that DSA has 
approved all revisions to the Bid Set that are incorporated into the Conforming Set and for which DSA 
approval is required. 

 
1.6. Construction Cost Budget:  The total cost to District of all elements of the Project designed or 

specified by Architect, as adjusted at the end of each design phase in accordance with this 
Agreement. The Construction Cost Budget is sometimes informally referred to as “hard costs” and 
does not include the compensation of Architect and Consultants, the cost of the land, rights-of-way, 
financing or other costs which are the responsibility of District, including construction management. 

 
1.7. Construction Manager:  Architect recognizes that District may obtain the services of a construction 

manager for this Project. The Construction Manager, if any, upon prior written authorization by 
District, would be authorized to provide direction to Architect, and issue written approvals and 
Notices to Proceed on behalf of District. District reserves the right to designate a different 
Construction Manager at any time. Any task, including, but not limited to, reviews or approvals that 
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District may perform pursuant to this Agreement may be performed by the Construction Manager, 
unless that task indicates it shall be performed by District’s Governing Board.  

 
1.8. Consultant(s):  Any consultant(s), subconsultant(s), subcontractor(s), or agent(s) to Architect. Nothing 

in this Agreement shall create any contractual relationship between District and any Consultant 
employed by Architect under terms of this Agreement. Architect shall be solely responsible for any 
delay caused by its Consultants and any error or omission associated with Consultant’s work. 

 
1.9. Day(s):  Unless otherwise designated, “day(s)” means calendar day(s). “Business days” shall mean 

days except Saturday, Sunday, a day that is federally-recognized holiday, or a day that is a California-
recognized holiday. 

1.10. Deliverables  The work product and other output of the Services required to be performed by 
Architect as part of the Services, as specified in the relevant section of this Agreement.  

 
1.11. District:  The Mt. Diablo Unified School District.  

 
1.12. DSA:  The Division of the State Architect. 

 
1.13. Force Majeure or Force Majeure Event:  Shall mean one (1) or more of the following events that 

prevents District’s or Architect’s performance and is beyond the reasonable contemplation of the 
Parties at the time they entered into this Agreement: fires; floods; lightning; explosion; windstorms; 
tornadoes; earthquakes; other natural catastrophes which neither Party can prevent; acts of nature 
or public enemy (including acts of terrorism); war (declared or undeclared); riot or similar civil 
disturbance; blockade; insurrections; revolution; epidemics; pandemics; viral outbreaks; quarantine 
restrictions; strikes; lockouts and other labor disputes; fuel shortages; or freight embargoes. Force 
Majeure Events may include the actions or omissions of third parties not under control of District or 
Architect. Notwithstanding the preceding, Force Majeure Events will not include market conditions 
reasonably foreseeable at the time the Parties entered into this Agreement and/or cost escalations 
that result from any action or inaction of Architect in performing the Services, including escalations to 
the Construction Cost Budget. 

 
1.14. Project Budget:  The total amount indicated by District for the entire Project plus all other costs, 

including design, construction, administration, financing, and all other costs. The Project Budget is 
sometimes informally referred to as the “hard costs” and the “soft costs.” 

 
1.15. Record Drawings:  A final set of drawings prepared by Architect based upon marked-up prints, 

drawings, and other data furnished to Architect by Contractor that incorporates all changes from all 
As-Builts, sketches, details, and clarifications. 

 
1.16. Service(s):  All labor, materials, supervision, services, tasks, and work that Architect is required to 

perform and that are required by, or reasonably inferred from, this Agreement, and that are 
necessary for the design and completion of the Project.   

 
1.17. Visually Verify:  To verify to the fullest extent possible by physical inspection and reasonable 

investigation and without any destructive action. 
 
Article 2. Scope, Responsibilities, and Services of Architect  
 

2.1. Architect shall render the Services as described in Exhibit A, commencing upon the execution of this 
Agreement. Architect’s Services will be completed in accordance with the schedule attached as 
Exhibit C. 

 
2.2. Architect’s Services hereunder shall be provided in conjunction with contracts between District and 
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other Project participants including the Contractor and District’s Construction Manager, if one is 
retained by District for the Project.   

 
2.3. Architect and its Consultants shall provide Services for the Project: (i) using the professional skill and 

judgment; (ii) acting with due care and in accordance with applicable standards of care under 
California law for those providing similar services for projects of the size, scope and complexity of the 
Project for California school districts in or around the same geographic area of District; (iii) the terms 
of this Agreement; and (iv) in accordance with standards regarding the application and interpretation 
of applicable law, code, rule or regulation in effect at the time the Services are rendered (collectively, 
“Standard of Care”). 
 

2.4. Architect’s Services shall comply with professional architectural standards and applicable 
requirements of federal, state, and local law including, without limitation: 

 
2.4.1. The California Building Standards Code (Title 24, California Code of Regulations), including 

amendments and ordinances. 
  

2.4.2. Regulations of the State Fire Marshall (title 19, California Code of Regulations) and Pertinent 
Local Fire Safety Codes. 
 

2.4.3. Americans with Disabilities Act. 
 

2.4.4. Education Code of the State of California. 
 

2.4.5. Government Code of the State of California. 
 

2.4.6. Labor Code of the State of California, division 2, part 7, Public Works and Public Agencies. 
 

2.4.7. Public Contract Code of the State of California. 
 

2.4.8. U. S. Copyright Act. 
 

2.5. Storm Water.  Architect, through its Consultant(s), shall be District’s Qualified Storm Water 
Developer (“QSD”) and shall prepare all documents necessary for District to be in compliance with 
the current Construction General Permit (“CGP”) of the State Water Resources Control Board. 

 
2.5.1. Architect must promptly inform District, in writing, if Architect will require a Consultant to be 

the QSD (e.g., Architect’s Civil Engineer Consultant).   
 

2.5.2. Prior to Architect’s first submittal of Construction Documents for District’s review and 
approval, Architect must identify all procedures, processes, items and work that will be 
required to comply with the CGP so that the Project contractor can price and perform that 
work.  

 
2.6. Architect shall contract with or employ at Architect’s expense, any Consultant(s) Architect considers 

necessary to complete Architect’s Services, including, but not limited to, architects, mechanical, 
electrical, structural, fire protection, civil engineers, landscape architects, food service, low voltage, 
data, and telephone Consultants, and interior designers, and cost estimation providers, licensed as 
required by applicable law. The names of Architect’s Consultant(s) must be submitted to District for 
approval prior to commencement of Services. District reserves the right to reject Architect’s use of 
any Consultant. Nothing in the foregoing procedure shall create any contractual relationship between 
District and any Consultant(s) employed by Architect under terms of this Agreement.   
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2.7. Architect shall coordinate with District personnel and/or its designated representatives as may be 
requested and desirable, including with other professionals employed by District for the design, 
coordination or management of other work related to the Project. 

 
2.8. Architect shall identify the regulatory agencies that have jurisdiction over essential building and 

design elements and coordinate with and implement the requirements of the regulatory agencies, 
including, without limitation, California Department of Education (CDE), the Office of Public School 
Construction (OPSC), the Department of General Services (DGS), DSA Fire/Life Safety, DSA Access 
Compliance Section, DSA Structural Safety, State Fire Marshal, County and City Health Inspectors and 
any regulatory office or agency that has authority for review and supervision of school district 
construction projects. 

 
2.9. Architect acknowledges the provisions in Exhibit A during the Construction Administration Phase 

entitled “Duty to Timely Respond to DSA Inquiries.” Architect shall be solely responsible for any 
Project related delay and all costs or damages that result from Architect’s failure to timely respond to 
DSA inquiries. 

 
2.10. Architect shall provide Services required to obtain local agencies’ approval for off-site work related to 

the Project including review by regulatory agencies having jurisdiction over the Project. 
 

2.11. Architect shall coordinate with District’s DSA Project Inspector(s). 
 

2.12. Architect shall provide computer-generated pictures downloaded to computer files, updated as 
requested by District, that District may use on its website. 

 
2.13. Architect shall coordinate and integrate its work with any of the following information and/or 

services as provided by District: 
 

2.13.1. Ground contamination or hazardous material analysis.  
 

2.13.2. Any asbestos and/or lead testing, design or abatement. 
 

2.13.3. Compliance with the California Environmental Quality Act (“CEQA”). Architect agrees to 
coordinate its work with that of any CEQA consultants retained by District, to provide 
current elevations and schematic drawings for use in CEQA compliance documents, and to 
incorporate any mitigation measures adopted by District into the Project design at no 
additional cost to District. If District and/or its CEQA consultant does not provide mitigation 
measures to Architect when reasonably required for incorporation into the Project design, 
Architect may invoice District for the work required to incorporate those mitigation 
measures as Extra Services in accordance with the Article herein entitled “Payment for Extra 
Services or Changes”. 

 
2.13.4. Historical significance report.  

 
2.13.5. Soils investigation. 

 
2.13.6. Geotechnical hazard report, except as indicated in Exhibit A. 

 
2.13.7. Topographic surveys of existing conditions. 

 
2.13.8. State and local agency permit fees. 

 
2.13.9. Commissioning Agent and Reports. 
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2.13.10. Testing and Inspection.  
 

Article 3. Architect Staff 
 

3.1. Architect has been selected to perform the Services herein because of the skills and expertise of key 
individuals. 

 
3.2. All proposed personnel and Consultants are subject to review and acceptance by District prior to 

commencing work on the Project. District’s review and approval of any replacement personnel or 
Consultant is required prior to commencing work on the Project. District reserves the right to reject 
or request replacement of any personnel or Consultant in the best interest of the Project. 

 
3.3. Architect shall not change any personnel or Consultant listed above without prior written notice to 

and approval by District, unless that person ceases to be employed by Architect. In either case, 
Architect shall provide District the opportunity to interview and approve any replacement personnel 
and/or Consultant.   

 
3.4. If any personnel or Consultant (or Consultant employee) listed above fails to perform to the 

satisfaction of District, then upon written notice from District to Architect, Architect shall have five (5) 
Days to remove that person or Consultant from the Project and provide an acceptable replacement.  

 
3.5. Architect represents that Architect has no existing interest and will not acquire any interest, direct or 

indirect, which could conflict in any manner or degree with the performance of the Services and that 
no person having any such interest shall be employed by Architect. 

 
3.6. Architect shall comply with Education Code section 17302(a) and agrees that any plans, specifications 

and/or estimates included in the Services shall be prepared under the supervision of licensed 
personnel, and that licensed personnel shall be in “responsible charge” of persons who observe the 
work of the Project construction. 

 
Article 4. Schedule of Services / Term 

 
4.1. Architect shall commence Services upon the execution of this Agreement and shall diligently perform 

the Services as described in Exhibit A, in compliance with the schedule in Exhibit C, and continue 
performance until the Project is completed (“Term”), or this Agreement is terminated as indicated 
herein, whichever is earlier. The Term is further detailed in the schedule in Exhibit C.   
 

4.2. Time is of the essence and failure of Architect to perform Services in compliance with the schedule in 
Exhibit C is a material breach of this Agreement, unless the delay is beyond Architect’s and/or its 
Consultant(s)’ reasonable control.  
 

4.3. The Parties agree that if this Agreement is in any way voided by an action based on Education Code 
section 17596, to the extent permitted by applicable law, the Parties may, if approved by District’s 
Governing Board, enter into and approve subsequent agreement(s), addenda, or amendment(s) for 
terms of up to 5 years each and under the same terms and conditions of this Agreement.   

 
4.4. Architect is not due any additional compensation or Fee if the Term is longer than indicated herein 

and acknowledges that its Fee is based on Architect performing the Services and all tasks within the 
Services and not based on the length of time to perform those Services or for the design or 
construction of the Project.   
 

Article 5. Construction Cost Budget 
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5.1. Architect hereby accepts District’s established Construction Cost Budget and Project scope. In 
accordance with Exhibit A, Architect shall have responsibility to further develop, review, and 
reconcile the Construction Cost Budget for District at the beginning of the Project and at the 
completion of each design phase. District and Construction Manager shall also have responsibility to 
develop, review, and reconcile the Construction Cost Budget with Architect. 
 

5.2. Architect shall complete all Services as described in Exhibit A, including all plans, designs, drawings, 
specifications and other construction documents, so that the cost to construct the work designed by 
Architect will not exceed the Construction Cost Budget, as adjusted subsequently with District’s 
written approval. Architect shall maintain cost controls throughout the Project to deliver the Project 
within the Construction Cost Budget.   

 
5.3. District is relying on Architect’s expertise regarding the cost of construction. If any of the following 

events occur: 
 

o The lowest responsive base bid received exceeds the Construction Cost Budget by ten percent 
(10%) or more; or  

 
o The combined total of base bid and all additive alternates is ten percent (10%) or more below the 

Construction Cost Budget; or   
 
o The Construction Cost Budget increases in phases subsequent to the Schematic Design Phase due 

to reasonably foreseeable changes in the condition of the construction market in the county in 
which District’s administrative office is located, in so far as these have not been caused by a 
Force Majeure Event.  

 
Then District, in its sole discretion, has one or a combination of the following alternatives: 

 
5.3.1. Give Architect written approval on an agreed adjustment to the Construction Cost Budget. 

 
5.3.2. Authorize Architect to assist District to re-negotiate, when appropriate, and/or participate in 

re-bidding or requesting new proposals for the Project within three (3) months’ time of 
receipt of bids (exclusive of District and other agencies’ review time) at no additional cost to 
District. 

 
5.3.3. Terminate this Agreement if the Project is abandoned, without further obligation by either 

Party. 
 

5.3.4. Within three (3) months’ time of receipt of bids, instruct Architect to revise the drawings and 
specifications (in scope and quality as approved by District) to bring the Project within the 
Construction Cost Budget for re-bidding at no additional cost to District. The modification of 
Construction Documents shall be the limit of Architect’s responsibility arising out of the 
establishment of a Construction Cost Budget. All other obligations of Architect, including 
construction administration services, remain as stated in this Agreement. 

 
Article 6. Fee and Method of Payment  
 

6.1. Architect’s Fee as described in Exhibit D shall be Architect’s full compensation for the performance of 
all Services. Architect shall bill its Services in accordance with the requirements of Exhibit D.  

 
6.2. No increase in Fee will be due from change orders generated during the Construction Administration 

Phase to the extent caused by Architect’s error or omission. 
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6.3. Regardless of the structure of Architect’s Fee, the Fee will be adjusted downward if the scope of 
Services is reduced by District in accordance with this Agreement. Architect will be paid for Services 
authorized and performed prior to District’s notice to Architect of any reduction.  
 

Article 7. Payment for Extra Services or Changes 
 

7.1. District-authorized services outside of the scope described in Exhibit A or District-authorized 
reimbursables not included in Architect’s Fee are “Extra Services.” Any charge for Extra Services shall 
be paid by District as described in Exhibit B only upon certification that the claimed Extra Services 
were authorized and that the Extra Services have been satisfactorily completed. If any service is 
performed by Architect without prior written authorization by District or District’s authorized 
representative, District will not be obligated to pay for that service.  
 

7.2. The foregoing provision notwithstanding, District will pay Architect as described in Exhibit B for Extra 
Services that District or District’s authorized representative verbally requests, provided that:  

 
7.2.1. Architect confirms each request in writing pursuant to the Notices and Communications 

Article of this Agreement, 
 

7.2.2. District has an opportunity to rescind or otherwise clarify the nature and/or scope of the 
request after receipt of Architect’s notice, and  

 
7.2.3. Architect proceeds with those Extra Services not earlier than two (2) business days after 

District receives confirmation of the request from Architect. 
 
Article 8. Ownership of Data 
 

8.1. Pursuant to Education Code section 17316, this Agreement creates a non-exclusive and perpetual 
license for District to use, at its discretion, all Deliverables that Architect or its Consultants prepare or 
causes to be prepared pursuant to this Agreement.  

 
8.2. Architect retains its rights to all copyrights, designs and other intellectual property embodied in the 

Deliverables that Architect or its Consultants prepares or causes to be prepared pursuant to this 
Agreement.   

 
8.3. Architect shall perform the Services and prepare all documents under this Agreement with the 

assistance of Computer Aided Design Drafting (CADD) (e.g., AutoCAD) Technology. Architect shall 
deliver to District, on request, a “thumb” drive or other District-approved media, electronic transfer 
or weblink, with these documents and that is compatible with the most current version of AutoCAD. 
As to any drawings that Architect provides in a CADD file format, District acknowledges that 
anomalies and errors may be introduced into data when it is transferred or used in a computer 
environment, and that District should rely on hard copies of all documents. 

 
8.4. In order to evidence what CADD information was provided to District, Architect and District shall each 

sign a “hard” copy of reproducible documents that depict the information at the time Architect 
produces the CADD information. District agrees to release Architect from all liability, damages, and/or 
claims that arise due to any changes made to this information by any person other than Architect or 
Consultant(s) subsequent to it being provided to District. 

 
Article 9. Termination of Agreement  
 

9.1. If Architect fails to perform the Services to the reasonable satisfaction of District and as required by 
this Agreement, or if Architect fails to fulfill in a timely and professional manner Architect’s material 
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obligations under this Agreement, or if Architect shall violate any of the material terms or provisions 
of this Agreement, District shall have the right to terminate this Agreement, in whole or in part, 
effective immediately upon District giving written notice thereof to Architect. In the event of a 
termination pursuant to this subdivision, Architect may invoice District for all Services performed 
until the date of the notice of termination. District shall have the right to withhold payment and 
deduct from Architect’s invoice, any amounts equal to District’s costs caused by Architect’s negligent 
errors or omissions, recklessness, or willful misconduct. District may, at its discretion, provide 
Architect time to cure its default or breach. 

 
9.2. District shall have the right in its sole discretion to terminate this Agreement for its own convenience. 

In the event of a termination for convenience, Architect may invoice District according to the 
percentage completed based on Exhibit D and District shall pay all undisputed invoice(s) for Services 
performed until the date of District’s written notice of termination, not to exceed the Fee. 

 
9.3. Except as indicated in this Article, termination shall have no effect upon any of the rights and 

obligations of the Parties arising out of any transaction occurring prior to the effective date of the 
termination. 

 
9.4. Architect has the right to terminate this Agreement if District fails to make payment of undisputed 

amounts due to Architect hereunder. That termination shall be effective on the date District receives 
written notice of the termination from Architect. Architect may invoice District according to the 
percentage completed based on Exhibit D and District shall pay all undisputed invoice(s) for Services 
performed until Architect’s notice of termination, not to exceed the Fee. 

 
9.5. If, at any time in the progress of the Design Phases of the Project, District’s Governing Board 

determines that the Project should be terminated, Architect, upon written notice from District of the 
termination, shall immediately cease performing Services. District shall pay Architect only the fee 
associated with the Services performed, from Architect’s last paid invoice up to the date of the notice 
of termination, not to exceed the Fee. 

 
9.6. If District suspends the Project for more than one hundred twenty (120) consecutive Days, Architect 

shall be compensated for Services performed prior to the notice of suspension. When the Project is 
resumed, the schedule shall be adjusted and Architect’s compensation shall be equitably adjusted to 
provide for expenses incurred in the resumption of Architect’s Services. If District suspends the 
Project for more than eighteen (18) months, Architect may terminate this Agreement by giving 
written notice.  

 
9.7. Following termination of this Agreement, for any reason whatsoever, Architect shall promptly deliver 

to District upon written request and at no cost to District the following items (hereinafter 
“Instruments of Service”) in the electronic format requested by District and which District shall have 
the right to utilize in any way permitted by statute: 
 
9.7.1. One (1) set of the Contract Documents, including the bidding requirements, specifications, 

and all existing cost estimates for the Project, in electronic (.pdf) format. 
 
9.7.2. One (1) set of non-fixed image CADD drawing files in DWG format of plans developed for the 

Project as of the date of termination, including, without limitation, any architectural, 
plumbing, structural mechanical and electrical files; roof plan(s); sections and exterior 
elevations of the Project. 

 
9.7.3. All finished or unfinished documents, studies, reports, calculations, drawings, maps, models, 

photographs, technology data and reports prepared by Architect under this Agreement.  
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9.8. In the event District changes or uses any fully or partially completed documents without Architect’s 
knowledge and participation, District agrees to release Architect of responsibility for those changes, 
and shall indemnify and hold Architect harmless from and against any claim, including, but not limited 
to, reasonable attorneys’ fees, on account of any damage or loss to property or persons, including 
injuries or death, arising out of that change or use except to the extent Architect is found to be liable 
in a forum of competent jurisdiction. In the event District uses any fully or partially completed 
documents without Architect’s full involvement, District shall remove all title blocks and other 
information that might identify Architect and Architect’s Consultants. 

 
Article 10. Architect Indemnity 
 

10.1. To the fullest extent permitted by California law and in accordance with California Civil Code section 
2782.8, Architect shall indemnify, protect, defend and hold free and harmless District, its agents, 
representatives, officers, consultants, employees, trustees and members (“Indemnified Parties”) from 
any and all actions, assessments, counts, citations, claims, costs, damages, demands, judgments, 
liabilities (legal, administrative or otherwise), losses, notices, expenses, fines, penalties, proceedings, 
responsibilities, violations, attorney’s and consultants’ fees and causes of action to property or 
persons, including personal injury and/or death (“Claim(s)”), to the extent that the Claim(s) arises out 
of, pertains to, or relates to the negligence (active or passive, ordinary or gross), recklessness 
(ordinary or gross), or willful misconduct of Architect, its directors, officials, officers, employees, 
contractors, subcontractors, Consultants or agents arising out of, connected with, or resulting from 
the performance of the Services, the Project, or this Agreement. This indemnity excludes Architect’s 
liability as to the active or sole negligence or willful misconduct of District. 

 
10.2. The following shall be Claims, to the extent they satisfy the definition of Claims herein: 

 
10.2.1. Cost of Project delays.  Without limiting Architect’s liability for indirect cost impacts due to 

Project delays, the direct costs for which Architect shall be liable shall be proportionate to 
the amount District is liable to the Project contractor(s), subcontractor(s), suppliers, 
inspector(s), Construction Manager(s) for the Project delays, including the proportionate 
cost of interim housing necessitated by Project  delays, to the extent that the Project delays 
arise out of, pertain to, relate to or result from the negligent errors or omissions, 
recklessness, or willful misconduct of Architect in the performance of any Services that falls 
below the Standard of Care as defined herein.  

 
10.2.2. Cost of construction change orders for errors and omissions.  Without limiting Architect’s 

liability for indirect cost impacts, the direct costs for which Architect shall be liable shall 
equal the difference between the cost of the change order(s) and the reasonable cost of the 
work had that work been a part of the originally prepared construction documents, to the 
extent that the change order(s) arise out of, pertain to, relate to or result from the negligent 
errors or omissions, recklessness, or willful misconduct of Architect in the performance of 
any Services that falls below the Standard of Care as defined herein.   

 
These amounts may be paid by Architect to District or District may in reasonable good faith withhold 
those costs from amounts owing to Architect, pending resolution of the Claim(s).   

 
10.3. Architect’s duty to indemnify and defend under this Agreement shall apply during the term of this 

Agreement and shall survive any expiration or termination of this Agreement until any such Claim(s) 
are barred by the applicable statute of limitations and is in addition to any other rights or remedies 
that District may have under the law or this Agreement. 
 

10.4. Architect’s duty to defend shall begin upon District’s notification to Architect of a Claim. At that time, 
Architect shall pay for the defense of the Claim at its sole cost. At the resolution of a Claim, either by 
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dispute resolution, settlement, litigation, arbitration or otherwise, District and Architect shall base 
their proportionate percentage of fault for the Claim either upon (1) the determination of a third-
party neutral that adjudicated or settled the Claim (e.g., a mediator, an arbitrator, a judge, etc.) or (2) 
if no determination was made, based on a mutual good faith determination of District and Architect. 
At that time the Parties shall determine the defense costs that are chargeable to Architect and a 
payment from one Party to the other Party shall be made within sixty (60) Days to satisfy that 
reconciliation.   

 
Article 11. Mandatory Mediation for Claims 
 

11.1. The Parties agree prior to commencing any legal action relating to any Claim to submit the Claim to a 
mandatory good-faith mediation process (“Mediation”). The Parties’ expectations are that if the 
Claim is made by a third party (e.g., a contractor), that the third party will be a participant in the 
Mediation. The Parties agree that any statute of limitations applicable to any Claim shall be tolled for 
the period from the date a Party requests Mediation through fourteen (14) Days after termination of 
the Mediation, unless otherwise agreed to by the Parties.  
 

11.2. Except as set forth below, the Parties agree to refrain from filing, maintaining or prosecuting any 
action related to the Claim during the pendency of the Mediation provided that the Mediation must 
commence within thirty (30) Days after a Party makes written demand to the other for Mediation.  
 

11.3. The Parties shall participate in a minimum of one full-day mediation session before the Mediation 
may be declared unsuccessful and terminated by either Party. The Mediation shall be conducted in 
accordance with the rules as the Parties agree upon, or in the absence of agreement, in accordance 
with the Commercial Mediation Rules of JAMS/Endispute. Evidence of anything said, any admission 
made, and any document prepared in the course of the Mediation shall not be admissible in evidence 
or subject to discovery in any court action pursuant to Evidence Code Section 1152.5.  
 

11.4. The Parties shall mutually agree to the selection of a mediator who must be an attorney that is 
experienced in public works construction claims. If the Parties are unable to agree upon a mediator, 
then the mediator shall be appointed by JAMS/Endispute.  
 

11.5. The Mediation shall take place at a location within twenty (20) miles of District’s administrative 
office. The mediator’s fees and administrative fees, if any, shall be split equally between the Parties, 
but, unless otherwise agreed to in writing, each Party shall bear its own attorney’s fees.   
 

11.6. If any Party commences a legal action without first attempting to resolve the Claim as required by this 
Article 11, that Party shall be in breach of this Agreement and shall not be entitled to recover 
attorney’s fees that might have otherwise been recoverable.    
 

11.7. This Mediation process shall only apply to Claims pursuant to the Architect Indemnity provision 
herein and shall not apply to any dispute to be resolved pursuant to the Alternative Dispute 
Resolution provision herein.  

 
Article 12. Fingerprinting 
 

Architect has read and understands Education Code section 45125.2 and acknowledges that, 
according thereto, the Parties have determined and agreed that the Services provided by Architect, 
Consultants, and their employees will have only limited contact with pupils at most. Architect agrees 
that it is responsible for complying with Education Code section 45125.1 throughout the completion 
of the Services. Architect shall promptly notify District in writing of any facts or circumstances which 
might reasonably lead District to determine that contact will be more than limited as defined by 
Education Code section 45125.1(d).   

http://web2.westlaw.com/find/default.wl?mt=7&db=1000207&docname=CAEVS1152.5&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=0304189300&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=5B80332A&rs=WLW14.01
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Article 13. Responsibilities of District  

 
13.1. District shall examine the documents submitted by Architect and shall render any decision(s) required 

of District, in a timely manner to avoid unreasonable delay in the performance of Architect’s Services. 
 

13.2. District shall verbally or in writing advise Architect if District becomes aware of any fault or defect in 
the Project, including any errors, omissions or inconsistencies in Architect’s Deliverables. Failure to 
provide this notice shall not relieve Architect of its responsibility therefore, if any. 
 

13.3. Unless District and Architect agree that a hazardous materials consultant shall be a Consultant of 
Architect, District shall furnish the services of a hazardous material consultant or other consultants 
when those services are requested in writing by Architect and deemed necessary by District or are 
requested by District. These services include: asbestos and lead paint survey; abatement 
documentation; and specifications related to these matters which are to be incorporated into bid 
documents prepared by Architect. If the hazardous materials consultant is furnished by District and is 
not a Consultant of Architect, the specifications shall indicate that the specifications prepared by 
District’s consultant relating to these matters, are included in Architect’s bid documents for District’s 
convenience and have not been prepared or reviewed by Architect. The bid documents shall also 
direct questions about the specifications to the consultant that prepared the specifications.    
 

13.4. District personnel and/or its designated representatives shall coordinate with Architect as may be 
requested and beneficial for the coordination or management of work related to the Project. 
 

13.5. District shall timely provide to Architect all relevant information in its possession regarding the 
Project that is necessary for performance of Architect’s Services. 
 

13.6. District shall pay all fees required by agencies having jurisdiction over the Project. 
 

Article 14. Liability of District  
 

14.1. Other than as provided in this Agreement, District’s financial obligations under this Agreement shall 
be limited to the payment of the compensation provided in this Agreement. Notwithstanding any 
other provision of this Agreement, in no event shall District be liable, regardless of whether any claim 
is based on contract or tort, for any special, consequential, indirect or incidental damages, including, 
but not limited to, lost profits or revenue, arising out of or in connection with this Agreement for the 
Services performed.  

 
14.2. District shall not be responsible for any damage to persons or property as a result of the use, misuse 

or failure of any equipment used by Architect, or by its employees and Consultants, even though the 
equipment may be furnished or loaned to Architect by District.  

 
Article 15. Nondiscrimination  
 

15.1. Architect agrees that no discrimination shall be made in the employment of persons under this 
Agreement because of the race, religious creed, color, national origin, ancestry, physical disability, 
mental disability, medical condition, genetic information, marital status, sex, gender, gender identity, 
gender expression, age, sexual orientation, military and veteran status, or any other protected 
characteristic of a person.  

 
15.2. Architect shall comply with any applicable regulations and laws governing nondiscrimination in 

employment. 
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Article 16. Insurance  
 

16.1. Architect shall comply with the insurance requirements for this Agreement, set forth in Exhibit E.  
 

16.2. Architect shall provide certificates of insurance and endorsements to District prior to commencement 
of the Services as required in Exhibit E. 

 
Article 17. Covenant Against Contingent Fees  
 

Architect warrants that it has not employed or retained any company or person, other than a bona 
fide employee working solely for Architect, to solicit or secure this Agreement, and that it has not 
paid or agreed to pay any company or person, other than a bona fide employee working solely for 
Architect, any fee, commission, percentage, brokerage fee, gift, or any other consideration 
contingent on or resulting from the award or making of this Agreement. For breach or violation of 
this warranty, District shall have the right to annul this Agreement without liability, or in its 
discretion, to deduct from the Fee or other consideration or to recover the full amount of a fee, 
commission, percentage fee, gift, or contingency. 

 
Article 18. Entire Agreement/Modification  
 

18.1. This Agreement, including the Exhibits incorporated by reference into this Agreement, is considered a 
completely integrated agreement, supersedes all previous contracts or agreements of any kind, oral 
or written, and constitutes the entire understanding and agreement of the Parties. No extrinsic 
evidence of any kind or character may be admitted to alter or amend the terms of this completely 
integrated agreement, unless evidenced by an amendment to this Agreement as provided for herein. 
Architect shall be entitled to no other benefits than those specified herein. No changes, amendments 
or alterations shall be effective unless in writing and signed by both Parties. Architect specifically 
acknowledges that in entering this Agreement, Architect relies solely upon the provisions contained 
in this Agreement.  
 

18.2. This Agreement shall not include or incorporate the terms of any proposal, general conditions, 
conditions, master agreement, or any other terms or documents prepared by Architect. The 
attachment of any Architect-prepared document to this Agreement shall not be interpreted or 
construed to incorporate those terms into this Agreement, unless District approves of that 
incorporation in a separate writing signed by District. If proposals, quotes, statement of 
qualifications, or other similar documents prepared by Architect are incorporated into this 
Agreement, then that incorporation shall be limited to those terms that describe only Architect’s 
scope of work, rates, price, and schedule.  
 

Article 19. Non-Assignment of Agreement  
 

This Agreement is intended to secure the specialized services of Architect. Therefore, Architect may 
not assign, transfer, delegate or sublet any interest therein without the prior written consent of 
District and any purported assignment, transfer, delegation or sublease without District’s prior 
written consent shall be considered null and void. Likewise, District may not assign, transfer, delegate 
or sublet any interest therein without the prior written consent of Architect and any purported 
assignment, transfer, delegation or sublease without Architect’s prior written consent shall be 
considered null and void. 

 
Article 20. Law, Venue  
 

20.1. This Agreement has been executed and delivered in the State of California and the validity, 
enforceability and interpretation of any clause of this Agreement shall be determined and governed 
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by the laws of the State of California. 
 

20.2. The county in which the Project is located shall be the venue for any action or proceeding that may 
be brought or arise out of, in connection with or by reason of this Agreement. 

 
Article 21. Alternative Dispute Resolution  
 

21.1. Architect’s Invoices.   
 
21.1.1. If District disapproves of any portion or amount(s) of Architect’s invoices, District shall within 

thirty (30) Days of receipt of a disputed invoice, communicate to Architect in writing, with 
reasonable detail, the portion or amount of Architect’s invoice that is disapproved for 
payment, the portion or amount that is approved for payment, and the basis for District’s 
disapproval (“Disputed Architect Invoice Detail”).   
 

21.1.2. If Architect disagrees with the Disputed Architect Invoice Detail, Architect shall communicate 
to District in writing, and request to meet and confer in good faith to determine if the 
disagreement can be resolved. If reasonably possible, the meet and confer shall be 
scheduled to occur within thirty (30) Days of Architect’s request.  
 

21.1.3. If the Parties cannot resolve the matter during the meet and confer, the Disputed Architect 
Invoice will be handled as a “dispute” as provided herein. 
 

21.2. Disputes between the Parties shall be resolved by the following processes: 
 
21.2.1. Negotiation.  The Parties shall first attempt in good faith to resolve any dispute by 

negotiation. The Parties’ meet and confer process for any Disputed Architect Invoice Detail 
as detailed above, shall satisfy this negotiation requirement. 
 

21.2.2. Mediation.  Within thirty (30) Days following a Party’s receipt of a notice from the other 
Party requesting mediation, the Parties shall: 
 
21.2.2.1. Administer the dispute pursuant to the Mandatory Mediation provisions indicated 

herein, or 
 

21.2.2.2. If there are no other parties involved, administer the dispute pursuant to non-
binding mediation administered in accordance with the Commercial Mediation 
Rules of JAMS/Endispute, unless waived by mutual stipulation of the Parties. 
 

21.2.3. Litigation.  Disputes that are not settled following completion of the negotiation and/or 
mediation processes shall be litigated in the California Superior Court in the county in which 
the Project is located.  
 

21.3. Architect shall neither rescind nor stop the performance of its Services pending the outcome of any 
dispute.  
 

Article 22. Severability  
 

If any term, covenant, condition or provision of this Agreement is held by a court of competent 
jurisdiction to be invalid, void or unenforceable, the remainder of the provisions hereof shall remain 
in full force and effect and shall in no way be affected, impaired or invalidated thereby. 

 
Article 23. Employment Status  
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23.1. Architect shall, during the entire term of Agreement, be construed to be an independent contractor 

and nothing in this Agreement is intended nor shall be construed to create an employer-employee 
relationship, a joint venture relationship, or to allow District to exercise discretion or control over the 
professional manner in which Architect performs the Services; provided always, however, that the 
Services to be provided by Architect shall be provided in a manner consistent with all applicable 
standards and regulations governing such Services.  
 

23.2. Architect understands and agrees that Architect’s personnel are not and will not be eligible for 
membership in or any benefit from any District group plan for hospital, surgical or medical insurance 
or for membership in any District retirement program or for paid vacation, paid sick leave or other 
leave, with or without pay or for other benefits which accrue to a District employee. 

 
23.3. Should District, in its discretion, or a relevant taxing authority such as the Internal Revenue Service or 

the State Employment Development Department, or both, determine that Architect is an employee 
for purposes of collection of any employment taxes, the amounts payable under this Agreement shall 
be reduced by amounts equal to both the employee and employer portions of the tax due (and 
offsetting any credits for amounts already paid by Architect which can be applied against this 
liability). District shall then forward those amounts to the relevant taxing authority.  
 

23.4. Should a relevant taxing authority determine a liability for Services performed by Architect for 
District, upon notification of such fact by District, Architect shall promptly remit such amount due or 
arrange with District to have the amount due withheld from future payments to Architect under this 
Agreement (offsetting any amounts already paid by Architect which can be applied as a credit against 
that liability).  
 

23.5. A determination of employment status pursuant to the preceding two (2) paragraphs shall be solely 
for the purposes of the particular tax in question, and for all other purposes of this Agreement, 
Architect shall not be considered an employee of District. Notwithstanding the foregoing, should any 
court, arbitrator, or administrative authority determine that Architect is an employee for any other 
purpose, then Architect agrees to a reduction in District’s liability resulting from this Agreement 
pursuant to principles similar to those stated in the foregoing paragraphs so that the total expenses 
of District under this Agreement shall not be greater than they would have been had the court, 
arbitrator, or administrative authority determined that Architect was not an employee.  
 

23.6. Nothing in this Agreement shall operate to confer rights or benefits on persons or entities not a party 
to this Agreement.  
 

Article 24. Warranty and Certification of Architect  
 

24.1. Architect warrants and certifies that Architect is properly certified and licensed under the laws and 
regulations of the State of California to provide the Services that it has agreed to perform.  

 
24.2. Architect warrants and certifies that it is aware of the provisions of the California Labor Code that 

require every employer to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and it certifies that it will comply with those 
provisions before commencing the performance of the Services. 
 

24.3. Architect warrants and certifies that it is aware of the provisions of California Labor Code that require 
the payment of prevailing wage rates and the performance of other requirements on certain “public 
works” and “maintenance” projects (“Prevailing Wage Laws”). Since Architect is performing Services 
as part of an applicable “public works” or “maintenance” project, and since the total compensation is 
One Thousand Dollars ($1,000) or more, Architect agrees to fully comply with and to require its 
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Consultant(s) to fully comply with all applicable Prevailing Wage Laws. Architect shall ensure that it 
and its Consultants comply with the registration and compliance monitoring provisions of Labor Code 
section 1771.4, including furnishing its Certified Payroll Records to the Labor Commissioner, and are 
registered pursuant to Labor Code section 1725.5. 
 

Article 25. Cost Disclosure - Documents and Written Reports  
 

Architect shall be responsible for compliance with California Government Code section 7550, if the 
total cost of this Agreement exceeds Five Thousand Dollars ($5,000). 

 
Article 26. Notices and Communications 

 
Notices and communications between the Parties may be sent to the following addresses: 
 

District: 
Mt. Diablo Unified School District 
1936 Carlotta Drive 
Concord, CA 93519 
Attn:   Superintendent 

Architect: 
19six Architects 
991 W. Hedding Street, Suite 101 
San Jose, CA 95126 
Attn:  Mariana Alvarex-Parga 

 
Any notice personally given shall be effective upon receipt. Any notice sent by overnight delivery 
service shall be effective the day after delivery.   

 
Article 27. Disabled Veteran Business Enterprise Participation 

 
Pursuant to section 17076.11 of the Education Code, District has a participation goal for disabled 
veteran business enterprises (DVBEs) of at least three (3) percent, per year, of funds expended each 
year by District on projects that use funds allocated by the State Allocation Board pursuant to the 
Leroy F.  Greene School Facilities Act (the “Act”). This Project may use funds allocated under the Act. 
Therefore, to the extent feasible and pertaining to future hirings, Architect, before it executes this 
Agreement, shall provide to District certification of compliance with the procedures for 
implementation of DVBE contracting goals, appropriate documentation identifying the amount paid 
to DVBEs in conjunction with this Agreement, and documentation demonstrating Architect’s good 
faith efforts to meet these DVBE goals. 

 
Article 28. District’s Right to Audit   
 

28.1. District retains the right to review and audit, and the reasonable right of access to Architect’s and any 
Consultant’s premises to review and audit Architect’s compliance with the provisions of this 
Agreement (“District’s Audit Right”). District’s Audit Right includes the right to inspect, photocopy, 
and to retain copies, outside of Architect’s premises, of any Project-related records, documents and 
other information with appropriate safeguards, if such retention is deemed necessary by District in its 
sole discretion. District shall keep this information confidential, as allowed by applicable law.  

 
28.2. District’s Audit Right includes the right to examine all books, records, documents and any other 

evidence of procedures and practices that District determines are necessary to discover and verify 
that Architect is in compliance with the requirements of this Agreement.  

 
28.3. If there is a claim for additional compensation or for Extra Services, District’s Audit Right includes the 

right to examine books, records, documents, and any other evidence and accounting procedures and 
practices that District determines are necessary to discover and verify all direct and indirect costs, of 
whatever nature, which are claimed to have been incurred, or anticipated to be incurred.  
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28.4. Architect shall maintain complete and accurate records for a minimum of seven (7) years and in 
accordance with generally accepted accounting practices in the industry. Architect shall make 
available to District for review and audit, all Project related accounting records and documents, and 
any other financial data. Upon District’s request, Architect shall submit exact duplicates of originals of 
all requested records to District.  

 
28.5. Architect shall include audit provisions in all of its subcontracts and shall ensure that this Article is 

binding upon all Consultants.  
 

28.6. Architect shall comply with these provisions within fifteen (15) Days of District’s written request to 
review and audit any Project-related documents, Deliverables, records and information maintained 
by Architect.  
 

28.7. Pursuant to Government Code section 8546.7, if this Agreement involves the expenditure of more 
than Ten Thousand Dollars ($10,000), this Agreement shall be subject to examination and audit by 
the State Auditor, at the request of District, or as part of any audit of District, for a period of three (3) 
years after final payment under this Agreement.  
 

Article 29. Other Provisions  
 

29.1. Neither District’s review, approval of, nor payment for, any of the Services shall be construed to 
operate as a waiver of any rights under this Agreement, and Architect shall remain liable to District in 
accordance with this Agreement for all damages to District caused by Architect’s failure to perform 
any of the Services to the Standard of Care.  
 

29.2. Each Party warrants that it has had the opportunity to consult counsel and understands the terms of 
this Agreement and the consequences of executing it. In addition, each Party acknowledges that the 
drafting of this Agreement was the product of negotiation, that no Party is the author of this 
Agreement, and that this Agreement shall not be construed against any Party as the drafter.  
 

29.3. Architect shall issue a credit to District as an offset to the Fee, in an amount equal to one hundred 
percent (100%) of the tax deduction and/or credit Architect receives, if any, based on the Project per 
the energy efficient commercial building deduction. (26 U.S.C. §179D)  
 

29.4. Architect acknowledges that District is a public agency that is subject to heightened curiosity by the 
news media and the public and that Architect may not be apprised of all facts surrounding the 
Project. Accordingly, Architect shall promptly refer all inquiries from the news media or public 
concerning this Agreement or Architect’s performance of Services to District, and Architect shall not 
make any statements or disclose any documents to the media or the public relating to the 
performance of Services or the effects caused thereby. If Architect receives a complaint from a citizen 
or member of the public concerning the performance or effects of this Agreement, it shall promptly 
inform District of that complaint. In its sole discretion, District shall determine the appropriate 
response to the complaint. 
 

29.5. Confidentiality.  Architect, and its Consultants, and employee(s) shall maintain the confidentiality of 
all information received in the course of performing the Services. Architect understands that student 
records are confidential and agrees to comply with all state and federal laws concerning the 
maintenance and disclosure of student records. This requirement to maintain confidentiality shall 
extend beyond the termination of this Agreement. 
 

29.6. All Exhibits and all Certificates attached hereto are hereby incorporated by this reference and made a 
part of this Agreement. 
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IN WITNESS WHEREOF, the Parties have executed this Agreement on the date(s) indicated below. 
 

Dated: ___________, 20___ 
 
Mt. Diablo Unified School District  
 
By: _______________________________________ 
 
Print Name: ________________________________ 
 
Print Title: _________________________________ 

Dated: ___________, 20___ 
 
19six Architects 
 
By: _______________________________________ 
 
Print Name: ________________________________ 
 
Print Title: _________________________________ 

 
 

Mariana Alvarez-Parga

Vice President
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EXHIBIT A 
 

RESPONSIBILITIES AND SERVICES OF ARCHITECT 
 

TABLE OF CONTENTS 
 
 
1. BASIC SERVICES 
2. PRE-DESIGN AND START-UP SERVICES 
3. SCHEMATIC DESIGN PHASE 
4. DESIGN DEVELOPMENT PHASE 
5. CONSTRUCTION DOCUMENTS PHASE  
6. BIDDING PHASE 
7. CONSTRUCTION ADMINISTRATION PHASE 
8. CLOSEOUT PHASE 
9. MEETINGS / SITE VISITS / WORKSHOPS 
 
Project Description.  The Project shall include the design of the following at Elementary School Modernization(s), 
located at Rio Vista Elementary (611 Pacifica Avenue Bay Point, California 94565), Meadow Homes Elementary 
(1371 Detroit Ave Concord, CA  94520) & Mt. Diablo Elementary (5880 Mt. Zion Drive, Clayton, CA 94517) 
 
Rio Vista Elementary School 
· Redesigning the admin front entry for better access to the building and altering (reconfiguring) 
the existing office space and associated site work, 
· adding a new parking lot and drop-off areas in front of the school, including landscape design, 
and coordination with the local agency having jurisdiction for off-site improvements 
· modernization of classroom wings (interior finishes, window replacement, new casework, 
accessible hand sinks, lighting, new doors, new paint). 
· HVAC replacement in-kind at classroom wings, and 
· Reseal and restripe the existing playground 
· Expand the play structure area. 
 
Meadow Homes Elementary School  
· modernization of classroom wings (interior finishes, window replacement, new casework, 
accessible hand sinks, lighting, new doors, new paint). 
· HVAC replacement in-kind at classroom wings, 
· Improve site accessibility (concrete pathways to classrooms) 
· Reseal and restripe the existing playground 
 
Mt. Diablo Elementary School 
· modernization of classroom wings (interior finishes, window replacement, new casework, 
accessible hand sinks, lighting, new doors, new paint). 
· Addition of AC to the Multi-purpose building 
 
Architect shall provide all professional services necessary for completing the following: 
 
1. BASIC SERVICES  
 

Architect agrees to provide the services described below:   
 

1.1. Architect shall be responsible for the professional quality and technical accuracy of all studies, 
reports, projections, master plans, designs, drawings, specifications and other services furnished 
by Architect under this Agreement as well as coordination with all Master plans, studies, reports 
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and other information provided by District. Architect shall, without additional compensation, 
correct or revise any errors or omissions in its studies, reports, projections, master plans, design, 
drawings, specifications and other services. 

 
 

1.2. District shall provide all information available to it to the extent the information relates to 
Architect’s scope of work. This information shall include, if available; 

 
1.2.1. Physical characteristics; 

 
1.2.2. Legal limitations and utility locations for the Project site(s); 

 
1.2.3. Written legal description(s) of the Project site(s); 

 
1.2.4. Grades and lines of streets, alleys, pavements, and adjoining property and structures;  

 
1.2.5. Adjacent drainage;  

 
1.2.6. Rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, and 

boundaries and contours of the Project site(s);  
 

1.2.7. Locations, dimensions and necessary data with respect to existing buildings, other 
improvements and trees;  

 
1.2.8. Information concerning available utility services and lines, mechanical and other 

services, both public and private, above and below grade, including inverts and depths;  
 

1.2.9. Surveys, reports, as-built drawings; and 
 

1.2.10. Subsoil data, chemical data, and other data logs of borings. 
 

1.3. Site Inspection / Visual Verification.  During or before the “Pre-Design and Start-Up Services” 
identified below, Architect shall Visually Verify all available information and all existing utilities 
related to the Project, including capacity, and document the location of existing utility lines, 
telephone, water, sewage, storm drains and other lines on or around the Project to the extent 
determinable by the documents provided by District.   

 
1.3.1. If Architect determines that the information or documentation District provides is 

insufficient for purposes of design or if Architect requires additional information 
through further action (e.g., required destructive action; a topographical survey; 
geotechnical report; structural, mechanical, and/or chemical tests; tests for air and/or 
water pollution; test borings; test pits; determinations of soil bearing values; percolation 
tests; ground corrosion tests; resistivity tests; tests for hazardous materials; tests for 
anticipating subsoil conditions; and/or other information that District has not provided), 
Architect shall request that District acquire that information at the soonest possible 
time after Architect becomes aware that this additional information is needed. Architect 
must include in that request: 

 
1.3.1.1. A report with specific details on the scope of the additional information or 

documentation that Architect determines is needed, including the process 
required (e.g., destructive investigation/testing) to acquire that additional 
information or documentation; and 
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1.3.1.2. The cost that Architect proposes to charge District to acquire that required 
additional information or documentation. 

 
1.3.2. If the Parties mutually agree, this additional information and service shall be procured 

through Architect, who may invoice District for those services as Extra Services. 
 

1.4. Technology Backbone.  Architect shall be responsible for the coordination of the design and the 
layout of the technology backbone system with District’s Information Technology Department 
and/or District’s technology and security consultant and lay out any included technology 
backbone system. The coordination effort shall include location and routing of raceways, 
conduits and outlets and the required spaces to accommodate electrical, data and 
communication wiring. Architect and consultant(s) shall prepare and be responsible for 
documents prepared by Architect based on the information provided by District’s technology and 
security consultant as appropriate to the level of design completion. 

 
1.5. District Standards.  Architect and its Consultants shall incorporate into the Deliverables all 

adopted District product standards for facilities and construction. Architect and its Consultants 
shall not incorporate any specific products, items, systems, or materials unless the District’s 
Governing Board has adopted those item(s) as a District standard.  

 
1.6. Interior Design.  Provide interior design and other similar services required for or in connection 

with selection and color coordination of materials. Architect is required to coordinate the 
placement of furniture, equipment layout, or schematic space allocation. District shall procure 
furnishings and moveable equipment. Advise District on lead times and availability of all Project 
equipment, materials, supplies, and furnishings to ensure that all of these will be available to 
District in a timely fashion so as to not delay the Project and/or delay District’s beneficial 
occupancy of the Project. 

 
1.7. Mandatory Assistance 

 
Except for Claims as defined in this Agreement, if a third-party dispute or litigation, or both, 
arises out of, or relates in any way to the Services provided under this Agreement, upon District’s 
request, Architect, its agents, officers, and employees agree to assist in resolving the dispute or 
litigation. Architect’s assistance includes, but is not limited to, providing professional 
consultations, attending mediations, arbitrations, depositions, trials or any event related to the 
dispute resolution and/or litigation (“Mandatory Assistance”). 
 
District will compensate Architect for fees Architect incurs in providing Mandatory Assistance as 
Extra Services under Exhibit B. If, however, the fees incurred for the Mandatory Assistance are 
determined, through resolution of the third-party dispute or litigation, or both, to be attributable 
in whole, or in part, to the acts or omissions of Architect, its Consultants, agents, officers, and 
employees, Architect shall reimburse District the fees paid for Mandatory Assistance. 

 
1.8. Oversight and Inspection Requirements 

 
1.8.1. Architect agrees and acknowledges that Architect must comply with all applicable DSA 

requirements, including the requirements of the most recent versions (including any 
updates to any of these documents made by DSA during the performance of the 
Services) of DSA documents PR 13-01 (Procedure: Construction Oversight Process) 
attached hereto as Exhibit F (PR 13-01), IR A-6 (Interpretation of Regulations: 
Construction Change Document Submittal and Approval Process) attached hereto as 
Exhibit G (IR A-6, DSA Form 3 (Project Submittal Checklist) attached hereto as Exhibit H 
(Form 3), and all other applicable documents and requirements. 
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1.8.2. Distribution of CCD Category A Documents.  Architect shall provide the contractor and 

Project Inspector with DSA approved Construction Change Document (CCD) Category A 
prior to commencement of work shown thereon.  

 
1.8.3. CCD Category A Statement in Final Verified Report.  The final verified report (form DSA-

6A/E) from Architect must include a statement that all changes to or affecting the 
Structural Safety, Access Compliance or Fire & Life Safety portions of the Project have 
been approved by DSA.   

 
1.8.4. No DSA Approval.  If Architect determines that the Project does not require DSA 

approval, Architect shall inform District in writing prior to the Bidding Phase, as to why it 
has determined that DSA approval is not required. Architect shall advise District the 
name of the agency having jurisdiction over the Project (e.g., the city in which the 
Project is located) and obtain, on behalf of District, all permits and approvals required to 
construct the Project. 

 
2. PRE-DESIGN AND START-UP SERVICES  
 

2.1. Project Initiation 
 

Within seven (7) Days following execution of this Agreement Architect shall: 
 

2.1.1. Review the proposed Schedule of Work set forth in Exhibit C and prepare a detailed 
scope of work list and work plan for documentation in a computer-generated Project 
schedule to District’s satisfaction. This scope of work list and work plan will identify 
specific tasks including, but not limited to: interviews, data collection, analysis, report 
preparation, planning, architectural programming, concepts and schematic design 
preparation and estimating that are part of the work of the Project. Architect shall also 
identify milestone activities or dates, specific task responsibilities, required completion 
times necessary for the review and approval by District and by all regulatory agencies 
and additional definition of the Deliverables. 

 
2.1.2. Review the developed work plan with District and its representatives to familiarize them 

with the proposed tasks and schedule and develop necessary modifications. 
 

2.2. Development of Architectural Program 
 

Architect shall prepare for District’s review an architectural program as follows:  
 

2.2.1. Perform pre-design investigations to establish appropriate guidelines around which and 
within which the Project is to be designed. Identify design issues relating to functional 
needs, directives and constraints imposed by regulatory codes. Review all data pertinent 
to the Project including survey, site maps, geotechnical reports and recommendations, 
soil testing results reports, and pertinent historical data, and other relevant information 
provided by District. 

 
2.2.2. Review applicable code sections of the California Code of Regulations, Title 24, including 

amendments.   
 

2.2.3. Identify design issues relating to functional needs, directives and constraints imposed by 
applicable regulatory codes.   
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2.2.4. Based on survey and topography data provided by District, input into computer and 
develop existing conditions base for the Schematic Design Phase. 

 
2.2.5. Administer Project as required to coordinate work with District and between 

Consultants. 
 

2.2.6. Confer with District’s Technology Department to verify technological requirements for 
the Project. 

 
2.3. Construction Cost Budget 

 
2.3.1. Architect shall have responsibility to further develop review and reconcile the 

Construction Cost Budget within the parameters of the Project Budget established in 
District’s implementation plan. The estimates forming the basis of the Construction Cost 
Budget are to be based on the developed functional architectural programs as approved 
by District. The following conditions apply to the Construction Cost Budget prepared by 
Architect: 

 
2.3.1.1. All costs are to be based on current bid prices, with escalation rate and 

duration clearly identified as a separate line item; rate of cost escalation and 
projected bid and construction dates are to be as approved by District and its 
representatives. 

 
2.3.1.2. Format shall be in a building systems format (e.g., foundations, substructure, 

structural system, exterior wall enclosure, window systems, etc.) for new 
buildings, and summarized by the Construction Specification Institute (CSI) 
category for buildings being modernized. 

 
2.3.1.3. Contingencies for design, bidding, and construction are to be included as 

individual line items, with the percentage and base of calculation clearly 
identified. 

 
2.3.1.4. Architect shall include all information and estimates from District and/or 

Construction Manager that are intended to be part of the Construction Cost 
Budget. 

 
2.3.1.5. Seven (7) Days prior to submittal of documents, Architect shall submit its 

proposed Construction Cost Budget to District and Construction Manager for 
review and approval. At that time, Architect shall coordinate with District and 
Construction Manager to further develop, review, and reconcile the 
Construction Cost Budget. 

 
2.3.1.6. Mechanical, electrical, civil, landscape and estimating Consultant(s) shall 

participate in the progress meeting as appropriate and shall provide input and 
feedback into the development of the Construction Cost Budget. 

 
2.3.2. The Construction Cost Budget for the Project at this stage must at no point exceed 

District’s Project Budget allocation for construction, unless specifically approved in 
writing by District. The accuracy of the Construction Cost Budget shall be the 
responsibility of Architect. 

 
2.3.3. Throughout all Design Phases, Architect must recommend reasonable adjustments in 

the program and scope of the Project; and to include design alternates as may be 



Agreement for Architectural Services – Mt. Diablo Unified School District – 19six Architects– Elementary School 
Modernization(s) Project Page A-6 

necessary so that the design comes within the estimated Construction Cost Budget. 
Architect will receive no additional fee for any redesign service necessary to revise the 
Project design or Deliverables due to cost escalations or market conditions that 
Architect should have reasonably anticipated.  

 
2.4. Presentation 

 
Architect along with any involved consultant(s) shall present and review with District and, if 
directed, with its Governing Board, the summary and detail of work involved in this Phase, 
including two dimensional renderings of any proposed facility suitable for public presentation. 

 
2.5. Deliverables and Numbers of Copies  

 
Architect shall provide to District a hard copy of the following items produced in this Phase, 
together with one copy of each item in electronic format: 

 
2.5.1. Two copies of Architectural Program (include comparison between developed program 

and “model” program, include narrative explaining any substantial deviations); 
 

2.5.2. Two copies of Site Plan; 
 

2.5.3. Two copies of revised Construction Cost Budget; 
 

2.5.4. Two copies of final Schedule of Work;  
 

2.5.5. Two copies of meeting Reports/Minutes from Kick-off and other meetings; and 
 

2.5.6. Two copies of renderings provided to District for public presentation.  
 

2.6. Meetings 
 

During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, 
site visits, and workshops. 

 
3. SCHEMATIC DESIGN PHASE 
 

Upon District’s acceptance of Architect’s work in the previous phase and assuming District has not 
delayed or terminated this Agreement, Architect shall prepare for District’s review a Schematic Design 
study, containing the following items as applicable to the Project scope: 

 
3.1. Prepare and review with District staff a scope of work list and work plan identifying specific tasks 

including, but not limited to: interviews, data collection, analysis, report preparation, planning, 
architectural programming, concepts and schematic design preparation and estimating that are 
part of the work of the Project. Identify milestone activities or dates, specific task responsibilities 
of Architect, required completion times necessary for the review and approval by District and by 
pertinent regulatory agencies and further define Deliverables. 

 
3.2. Review the developed work plan with District and its representatives to familiarize them with the 

proposed tasks and schedule and develop necessary modifications. 
 

3.3. Architectural 
 

3.3.1. Scaled floor plans showing overall dimensions, identifying the various major areas and 



Agreement for Architectural Services – Mt. Diablo Unified School District – 19six Architects– Elementary School 
Modernization(s) Project Page A-7 

their relationship. Include circulation and room-by-room tabulation of all net usable 
floor areas and a summary of gross floor area. Also, provide typical layouts of major 
equipment or operational layout. 

 
3.3.2. Preliminary building exterior elevations and sections in sufficient detail to demonstrate 

design concept indicating location and size of fenestration. 
 

3.3.3. As applicable, identify proposed roof system, deck, insulation system and drainage 
technique. 

 
3.3.4. Identify minimum finish requirements, including ceiling, floors, walls, doors, windows, 

and types of hardware. 
 

3.3.5. Identify code requirements, include occupancy classification(s) and type of construction. 
 

3.4. Structural 
 

3.4.1. Layout structural systems with dimensions and floor elevations. Identify structural 
systems (including pre-cast, structural steel with composite deck, structural steel bar 
joists); with preliminary sizing identified.   

 
3.4.2. Identify foundation systems (including fill requirements, piles, caissons, spread 

footings); with preliminary sizing identified. 
 

3.5. Mechanical 
 

3.5.1. Calculate block heating, ventilation, and cooling loads including skin versus internal 
loading. 

 
3.5.2. Select a minimum of two (2) HVAC systems that appear compatible with loading 

conditions for subsequent life cycle costing. 
 

3.5.3. Show selected system on drawings as follows: 
 

3.5.3.1. Single line drawing(s) of all mechanical equipment spaces, ductwork and pipe 
chases. 

 
3.5.3.2. Location and preliminary sizing of all major equipment and duct work in 

allocated spaces. 
 

3.5.3.3. Schematic piping. 
 

3.5.3.4. Temperature control zoning. 
 

3.5.4. Provide design criteria to include the intent base of design for the Project. 
 

3.5.5. Evaluate and confirm the load requirements of all equipment and systems, the impact of 
those on existing facilities, and the requirements to increase these loads to 
accommodate the increase. 

 
3.6. Plumbing 

 
3.6.1. As applicable, identify plumbing systems, including a conceptual single line diagram 
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showing major piping and equipment, and identifying the sizes and locations of major 
equipment items including toilets, pumps, tanks, vaults and related items. 

 
3.7. Electrical 

 
3.7.1. Calculate overall approximate electrical loads. 

 
3.7.2. Identify proposed electrical system for service, power, lighting, low voltage and 

communication loads, including proposed or planned additional buildings or other 
facilities on the Project site. 

 
3.7.3. Show system(s) selected on drawings as follows: 

 
3.7.3.1. Single line drawing(s) showing major distribution system. 

 
3.7.3.2. Location and preliminary sizing of all major electrical systems and components 

including: 
 

3.7.3.2.1. Load centers. 
3.7.3.2.2. Main panels. 
3.7.3.2.3. Switch gear. 

 
3.7.4. Provide design criteria to include the intent base of design for the Project.  

 
3.7.5. Evaluate and confirm the load requirements of all equipment and systems, the impact of 

those on existing facilities, and the requirements to increase these loads to 
accommodate the increase. 

 
3.8. Civil 

 
3.8.1. Develop on and off-site utility systems such as sewer, water, storm drain, firewater lines 

and fire hydrants. 
 

3.8.2. Identify surface improvements including roadways, walkways, parking (with assumed 
wheel weights), preliminary finish grades and drainage. 

 
3.8.3. Coordinate finish floor elevations with architectural site plan. 

 
3.9. Landscape 

 
Develop and coordinate landscape design concepts entailing analysis of existing conditions, 
proposed components and how the occupants will use the facility. Include location and 
description of planting, ground improvements and visual barriers. 

 
3.10. Specifications 

 
Prepare outline specifications of proposed architectural, structural, mechanical and electrical 
materials, systems and equipment and their criteria and quality standards. Architect is to use 
District’s standardized equipment/material list for new construction and modernization in 
development of the Project design and specifications. Architect shall review and comment on 
District’s construction bid contracts and contract documents (“Division 0” documents) and 
Division 1 documents as part of its work under this Agreement. 
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3.11. Construction Cost Budget 
 

Revise the Construction Cost Budget for the Project. Along with the conditions identified in the 
preceding Phase, the following conditions apply to the revised Construction Cost Budget: 

 
3.11.1. Schematic Estimates: This estimate consists of unit cost applied to the major items and 

quantities of work. The unit cost shall reflect the complete direct current cost of work. 
Complete cost includes labor, material, waste allowance, sales tax and subcontractor’s 
mark-up.   

 
3.11.1.1. General conditions shall be applied separately. This estimate shall be 

prepared by specification section and summarized by the CSI categories.   
 

3.11.2. The estimate shall separate the Project’s building cost from site and utilities cost. 
Architect shall submit to District the cost estimating format for prior review and 
approval. 

 
3.11.3. Escalation: all estimates shall be priced out at current market conditions. The estimates 

shall incorporate all adjustments as appropriate, relating to mid-point construction, 
contingency, and cost index (i.e. Lee Saylor Index). 

 
3.11.4. The Construction Cost Budget for the Project must at no point exceed District’s Project 

Budget allocation for construction. The accuracy of the Construction Cost Budget shall 
be the responsibility of Architect. 

 
3.11.5. Architect shall submit its proposed Construction Cost Budget to District and 

Construction Manager for review and approval. At that time, Architect shall coordinate 
with District and Construction Manager to further develop, review, and reconcile the 
Construction Cost Budget.   

 
3.11.6. Throughout all Design Phases, Architect must recommend reasonable adjustments in 

the program and scope of the Project; and to include design alternates as may be 
necessary so that the design comes within the estimated Construction Cost Budget. 
Architect will receive no additional fee for any redesign service necessary to revise the 
Project design or Deliverables due to cost escalations or market conditions that 
Architect should have reasonably anticipated.  

 
3.11.7. At the end of this Phase, the Construction Cost Budget may include design contingencies 

of no more than ten percent (10%) in the cost estimates. 
 

3.12. Meetings 
 

During this Phase, Architect shall attend, take part in, and, when indicated and requested by 
District and School Site staff, conduct meetings, site visits, and workshops. Architect shall take 
part in all meetings requested by District and School Site staff during the Schematic Design 
Phase. 

 
3.13. Deliverables and Numbers of Copies 

 
Architect shall upload all design documentation and Deliverables utilizing District’s Project 
management information system and guidelines. Additionally, Architect shall provide to District a 
hard copy of the following items produced in this phase, together with one copy of each item in 
electronic format: 
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3.13.1. Two copies of breakdown of Construction Cost Budget as prepared for this Phase;  

 
3.13.2. Two copies of meeting Reports/Minutes;  

 
3.13.3. Two copies of Schematic Design Package with alternatives;  

 
3.13.4. Two copies of a statement indicating changes made to the Architectural Program and 

Schedule; and 
 

3.13.5. Two copies of DSA file, including all correspondence and meeting notes to date, or 
notification in writing that Architect has not met or corresponded with DSA.  

 
3.14. Presentation 

 
3.14.1. Architect shall present and review with District the detailed Schematic Design. 

 
3.14.2. The Schematic Design shall be revised within the accepted program parameters until a 

final concept within the Construction Cost Budget has been accepted and approved by 
District at no additional cost to District. 

 
3.15. District Sign Off 

 
3.15.1. Architect shall not begin Design Development Phase services until District provides 

written approval of the Schematic Design package.  
 
4. DESIGN DEVELOPMENT PHASE  
 

Upon District’s acceptance of Architect’s work in the previous phase and assuming District has not 
delayed or terminated this Agreement, Architect shall prepare from the accepted Deliverables from the 
Schematic Design Phase the Design Development Phase documents consisting of the following for each 
proposed system within Architect’s Services:  

 
4.1. Architectural 

 
4.1.1. Scaled, dimensioned floor plans with final room locations including all openings. 

 
4.1.2. 1/8” scale building sections showing dimensional relationships, materials and 

component relationships. 
 

4.1.3. Identification of all fixed equipment to be installed. 
 

4.1.4. Site plan completely drawn with beginning notes and dimensions including grading and 
paving. 

 
4.1.5. Preliminary development of details and large-scale blow-ups. 

 
4.1.6. Legend showing all symbols used on drawings. 

 
4.1.7. Floor plans identifying all fixed and major movable equipment and furniture. 

 
4.1.8. Further refinement of outline specification for architectural, structural, mechanical, 

electrical, civil and landscape manuals, systems and equipment. 
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4.1.9. Typical reflected ceiling development including ceiling grid and heights for each ceiling 

to be used, showing: 
 

4.1.9.1. Light fixtures. 
 

4.1.9.2. Ceiling registers or diffusers. 
 

4.1.9.3. Access Panels. 
 

4.2. Structural 
 

4.2.1. Structural drawing with all major members located and sized including roof and floor 
framing and foundation plans. 

 
4.2.2. Establish final building and floor elevations. 

 
4.2.3. Preliminary specifications. 

 
4.2.4. Identify foundation requirement (including fill requirement, piles) with associated soil 

pressure, water table and seismic center. 
 

4.3. Mechanical 
 

4.3.1. Heating and cooling load calculations as required and major duct or pipe runs sized to 
interface with structural. 

 
4.3.2. Major mechanical equipment should be scheduled indicating size and capacity. 

 
4.3.3. Ductwork and piping should be substantially located and sized. 

 
4.3.4. Devices in ceiling must be located. 

 
4.3.5. Legend showing all symbols used on drawings. 

 
4.3.6. More developed outline specifications indicating quality level and manufacture. 

 
4.3.7. Control systems must be identified. 

 
4.3.8. Further evaluation and confirmation of the load requirements of all equipment and 

systems, the impact of those on existing facilities, and the requirements to increase 
these loads to accommodate the increase. 

 
4.4. Plumbing 

 
4.4.1. As applicable, identify updated, detailed single line diagram of the Project’s plumbing 

including toilet plans, schematic piping, hot and cold and gas piping and sewer lines. 
 

4.4.2. Major plumbing equipment must be scheduled indicating size and capacity. 
 

4.4.3. Provide plumbing engineering calculations. 
 

4.5. Electrical 
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4.5.1. All lighting fixtures must be located and scheduled showing all types and quantities of 

fixtures to be used, including proposed lighting levels for each usable space. 
 

4.5.2. All major electrical equipment must be scheduled indicating size and capacity. 
 

4.5.3. Complete electrical distribution including a one-line diagram indicating final location of 
switchboards, communications, controls (high and low voltage), motor control centers, 
panels, transformers and emergency generators, if required. Low voltage system 
includes fire alarm system, security system, clock and public address system, voice data 
system, and telecom/technology system. 

 
4.5.4. Legend showing all symbols used on drawings. 

 
4.5.5. More developed and detailed outline specifications indicating quality level and 

manufacture. 
 

4.5.6. Further evaluation and confirmation of the load requirements of all equipment and 
systems, the impact of those on existing facilities, and the requirements to increase 
these loads to accommodate the increase. 

 
4.6. Civil 

 
4.6.1. Further refinement of Schematic Design Phase development of on and off-site utility 

systems for sewer, electrical, water, storm drain and fire water. Includes, without 
limitation, pipe sizes, materials, invert elevation location and installation details. 

 
4.6.2. Further refinement of Schematic Design Phase roadways, walkways, parking and storm 

drainage improvements. Includes details and large-scale drawings of curb and gutter, 
manhole, thrust blocks, paved parking and roadway sections. 

 
4.7. Landscape 

 
Further refinement of Schematic Design concepts. Includes coordination of hardscape, landscape 
planting, ground cover and irrigation main distribution lines. 

 
4.8. Bid Documents 

 
Architect shall review and comment on District’s construction bid contracts and contract 
documents (“Division 0” documents and “Division 1” documents).  

 
4.9. Construction Cost Budget 

 
4.9.1. Revise the Construction Cost Budget for the Project. Along with the conditions identified 

in this Agreement and the preceding Phases, the following conditions apply to the 
revised Construction Cost Budget: 

 
4.9.2. Design Development Estimate: This further revised estimate shall be prepared by 

specification section, summarized by CSI category and divided by trade and work item. 
The estimate shall include individual item unit costs of materials, labor and equipment. 
Sales tax, contractor’s mark-ups, and general conditions shall be listed separately.   

 
4.9.3. The Construction Cost Budget for the Project must at no point exceed District’s Project 
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Budget allocation for construction. The accuracy of the Construction Cost Budget shall 
be the responsibility of Architect. 

 
4.9.4. Architect shall submit its proposed Construction Cost Budget to District and 

Construction Manager for review and approval. At that time, Architect shall coordinate 
with District and Construction Manager to further develop, review, and reconcile the 
Construction Cost Budget.   

 
4.9.5. At this stage of the design, the Construction Cost Budget may include design 

contingencies of no more than ten percent (10%) in the cost estimates. 
 

4.10. Constructability Review 
 

District and/or its designee may conduct a construction review of the Design Development 
documents. If conducted, District will provide that report to Architect who shall make necessary 
changes along with providing written comments for each item listed in the report, at no 
additional cost to District. 

 
4.11. Meetings 

 
During this Phase, Architect shall attend, take part in, and, when indicated and requested by 
District and School Site staff as necessary, conduct meetings, site visits, and workshops. Architect 
shall take part in any meeting requested by District and School Site staff during the Design 
Development Phase. 

 
4.12. Deliverables and Numbers of Copies 

 
4.12.1. Architect shall upload all design documentation and Deliverables utilizing District’s 

Project management information system and guidelines. Additionally, Architect shall 
provide to District a hard copy of the following items produced in this phase, together 
with one copy of each item in electronic format: 

 
4.12.1.1. Two copies of Design Development drawing set from all professional disciplines 

necessary to deliver the Project; 
 

4.12.1.2. Two copies of specifications; 
 

4.12.1.3. Two copies of revised Construction Cost Budget; and 
 

4.12.1.4. Two copies of DSA file, including all correspondence and meeting notes to date, 
or notification in writing that Architect has not met or corresponded with DSA.  

 
4.13. Presentation 

 
4.13.1. Architect shall present and review with District the detailed Design Development 

Deliverables. 
 

4.13.2. The Design Development Deliverables shall be revised within the accepted program 
parameters until a final concept within the accepted Construction Cost Budget has been 
approved by District at no additional cost to District. 

 
4.14. District Sign Off 
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Architect shall not begin Design Development Phase services until District provides written 
approval of the Design Development package.  

 
5. CONSTRUCTION DOCUMENTS PHASE 
 

Upon District’s acceptance of Architect’s work in the previous phase and assuming District has not 
delayed or terminated this Agreement, Architect shall prepare from the accepted Deliverables from the 
Design Development Phase the Construction Documents consisting of the following for each proposed 
system within Architect’s scope of work: 

 
5.1. Construction Documents (“CD”) 50% Stage: 

 
5.1.1. General 

 
Prior to listing any specific equipment, material, supply, or furnishing, Architect shall 
verify, list and identify lead times and availability of all Project equipment, materials, 
supplies, and furnishings and ensure that all of these will be available to the 
contractor(s) in a timely fashion so as to not delay the Project and/or delay District’s 
beneficial occupancy of the Project. Architect shall also provide other options to District 
regarding other possible and more available equipment, materials, supplies, or 
furnishings. 

 
5.1.2. Architectural 

 
5.1.2.1. Site plan developed to show building location, and major site elements. 

 
5.1.2.2. Elevations (exterior and interior), sections and floor plans corrected to reflect 

design development review comments. 
 

5.1.2.3. Architectural details and large blow-ups started including waterproofing 
details. 

 
5.1.2.4. Well-developed finish, door, and hardware schedules. 

 
5.1.2.5. Fixed equipment details and identification started. 

 
5.1.2.6. Reflected ceiling plans coordinated with floor plans and mechanical and 

electrical systems. 
 

5.1.3. Structural 
 

5.1.3.1. Structural floor plans and sections with detailing well advanced. 
 

5.1.3.2. Structural footing and foundation plans, floor and roof framing plans with 
detailing well advanced. 

 
5.1.3.3. Completed cover sheet with general notes, symbols and legends. 

 
5.1.4. Plumbing 

 
5.1.4.1. Update all plumbing calculations and have all plumbing sized and plumbing 

schedule for equipment substantially developed. 
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5.1.5. Mechanical 
 

5.1.5.1. Mechanical calculations virtually completed with all piping and ductwork sized. 
 

5.1.5.2. Large scale mechanical details started. 
 

5.1.5.3. Mechanical schedule for equipment substantially developed. 
 

5.1.5.4. Complete design of Emergency Management System (“EMS”). 
 

5.1.6. Electrical 
 

5.1.6.1. Lighting, power, signal and communication plans showing all switching and 
controls. Fixture schedule and lighting details development started. 

 
5.1.6.2. Distribution information on all power consuming equipment; lighting and 

device branch wiring development well started. 
 

5.1.6.3. All electrical equipment schedules started. 
 

5.1.6.4. Special system components approximately located on plans. 
 

5.1.6.5. Complete design of low voltage system. Low voltage system includes fire alarm 
system, security system, clock and public address system, voice data system, 
and telecom/technology system. 

 
5.1.7. Civil 

 
5.1.7.1. All site plans, site utilities, parking, walkway, and roadway systems updated to 

reflect revisions from Design Development Phase Documents, including all 
topographical and major site elements and existing/proposed contour lines. 

 
5.1.7.2. Site utility plans started. 

 
5.1.8. Landscape 

 
All landscape, hardscape, and irrigation plans updated to reflect update revisions from 
Design Development Phase Documents. 

 
5.1.9. Specifications 

 
More than fifty percent (50%) complete development and preparation of technical 
specifications describing materials, systems and equipment, workmanship, quality and 
performance criteria required for the construction of the Project. 

 
5.1.9.1. No part of the specifications shall call for a designated material, product, thing, 

or service by specific brand or trade name unless: 
 

5.1.9.1.1. The specification is followed by the words “or equal” so that 
bidders may furnish any equal material, product, thing, or service, 
as required by Public Contract Code section 3400, or 

 
5.1.9.1.2. The designation is allowable by a specific exemption or exception 
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pursuant to Public Contract Code, section 3400. 
 

5.1.9.2. Specifications shall not contain restrictions that will limit competitive bids other 
than those required for maintenance convenience by District and only with 
District’s prior approval.   

 
5.1.9.3. Specifications shall be in CSI format. 

 
5.1.10. Construction Cost Budget 

 
5.1.10.1. Revise the Construction Cost Budget for the Project. Along with the conditions 

identified in the preceding phases, Architect shall update and refine the Design 
Development Phase revisions to the Construction Cost Budget.   

 
5.1.10.2. The Construction Cost Budget for the Project must at no point exceed District’s 

Project Budget allocation for construction. The accuracy of the Construction 
Cost Budget shall be the responsibility of Architect. 

 
5.1.10.3. Architect shall submit its proposed Construction Cost Budget to District and 

Construction Manager for review and approval. Architect shall coordinate with 
District and Construction Manager to further develop, review, and reconcile 
the Construction Cost Budget.   

 
5.1.10.4. At this stage of the design, the Construction Cost Budget shall not include any 

design contingencies of no more than five percent (5%) in the cost estimates. 
 

5.1.11. Constructability Review 
 

District and/or its designee may conduct a construction review of the 50% Construction 
Documents. If conducted, District will provide that report to Architect who shall make 
necessary changes along with providing written comments for each item listed in the 
report, at no additional cost to District. 

 
5.1.12. Deliverables and Numbers of Copies 

 
Architect shall upload all design documentation and Deliverables utilizing District’s 
Project management information system and guidelines. Additionally, Architect shall 
provide to District a hard copy of the following items produced in this phase, together 
with one copy of each item in electronic format: 

 
5.1.12.1. Two copies of reproducible copies of working drawings; 

 
5.1.12.2. Two copies of specifications; 

 
5.1.12.3. Two copies of statement of requirements for testing and inspection of service 

for compliance with Construction Documents and applicable codes; and 
 

5.1.12.4. Two copies of a statement indicating any authorized changes made to the 
design from the last phase and the cost impact of each change on the 
previously approved Construction Cost Budget. If no design changes occur but 
shifts of costs occur between disciplines, identify for District review.   

 
5.1.13. District Sign Off 
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Architect shall not begin Construction Documents – 100% / Completion Stage services 
until District provides written approval of the then current fixtures, equipment, and 
finishes prepared by Architect. 

 
5.2. Construction Documents – 100% / Completion Stage: 

 
5.2.1. Architectural 

 
5.2.1.1. Completed site plan. 

 
5.2.1.2. Completed floor plans, elevations, and sections. 

 
5.2.1.3. Architectural details and large blow-ups completed, including waterproofing 

details. 
 

5.2.1.4. Finish, door, and hardware schedules completed, including all details. 
 

5.2.1.5. Fixed equipment details and identification completed. 
 

5.2.1.6. Reflected ceiling plans completed. 
 

5.2.2. Structural 
 

5.2.2.1. Structural floor plans and sections with detailing completed. 
 

5.2.2.2. Structural calculations completed. 
 

5.2.3. Mechanical 
 

5.2.3.1. Large scale mechanical details complete. 
 

5.2.3.2. Mechanical schedules for equipment completed. 
 

5.2.3.3. Completed electrical schematic for environmental cooling and exhaust 
equipment. 

 
5.2.3.4. Complete energy conservation calculations and report. 

 
5.2.4. Plumbing 

 
5.2.4.1. Plumbing calculations completed. 

 
5.2.4.2. Large scale plumbing details completed. 

 
5.2.4.3. Plumbing schedules for equipment completed. 

 
5.2.5. Electrical 

 
5.2.5.1. Lighting and power plan showing all switching and controls. Fixture schedule 

and lighting details completed. 
 

5.2.5.2. Distribution information on all power consuming equipment, including lighting, 



Agreement for Architectural Services – Mt. Diablo Unified School District – 19six Architects– Elementary School 
Modernization(s) Project Page A-18 

power, signal and communication device(s) branch wiring completed. 
 

5.2.5.3. All electrical equipment schedules completed. 
 

5.2.5.4. Special system components plans completed. 
 

5.2.5.5. Electrical load calculations completed.  
 

5.2.6. Civil 
 

All site plans, site utilities, parking and roadway systems completed. 
 

5.2.7. Landscape 
 

All landscape, hardscape, and irrigation plans completed. 
 

5.2.8. Specifications 
 

5.2.8.1. Complete development and preparation of technical specifications describing 
materials, systems and equipment, workmanship, quality and performance 
criteria required for the construction of the Project.   

 
5.2.8.2. No part of the specifications shall call for a designated material, product, thing, 

or service by specific brand or trade name unless: 
 

5.2.8.2.1. The specification is followed by the words “or equal” so that 
bidders may furnish any equal material, product, thing, or service, 
as required by Public Contract Code section 3400; or 

 
5.2.8.2.2. The designation is allowable by specific allowable exemption or 

exception pursuant to Public Contract Code section 3400. 
 

5.2.8.3. Specifications shall not contain restrictions that will limit competitive bids other 
those required for maintenance convenience by District and only with District’s 
prior approval. 

 
5.2.8.4. At one hundred percent (100%) review, District shall review the specifications 

and direct Architect to make all necessary corrections at no additional cost to 
District. 

 
5.2.8.5. Coordination of the specifications with specifications developed by other 

disciplines. 
 

5.2.8.6. Specifications shall be in CSI format. 
 

5.2.9. Construction Cost Budget 
 

5.2.9.1. Revise the Construction Cost Budget for the Project. Along with the conditions 
identified in the preceding phases, Architect shall update and refine the 50% 
Construction Documents Phase revisions to the Construction Cost Budget.   

 
5.2.9.2. The Construction Cost Budget for the Project must at no point exceed District’s 

Project Budget allocation for construction. The accuracy of the Construction 
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Cost Budget shall be the responsibility of Architect. 
 

5.2.9.3. Architect shall submit its proposed Construction Cost Budget to District and the 
Construction Manager for review and approval. At that time, Architect shall 
coordinate with District and Construction Manager to further develop, review, 
and reconcile the Construction Cost Budget.   

 
5.2.9.4. At this stage of the design, the Construction Cost Budget shall not include any 

design contingencies in excess of the cost estimates. 
 

5.2.10. Constructability Review 
 

District and/or its designee shall conduct a construction review of the Construction 
Documents. A report shall be given to Architect who shall make necessary changes 
along with providing written comments for each item listed in the report. 

 
5.2.11. Meetings 

 
During this phase, Architect shall attend, take part in, and, when indicated and 
requested by District and School Site staff conduct meetings, site visits, and workshops. 
Architect shall take part in all necessary meetings requested by District and School Site 
staff during the Construction Document Phase. 

 
5.2.12. Deliverables and Numbers of Copies 

 
Architect shall upload all design documentation and Deliverables utilizing District’s 
Project management information system and guidelines. Additionally, Architect shall 
provide to District a hard copy of the following items produced in this phase, together 
with one copy of each item in electronic format: 

 
5.2.12.1. Two copies of reproducible copies of working drawings; 

 
5.2.12.2. Two copies of specifications; 

 
5.2.12.3. Two copies of engineering calculations; 

 
5.2.12.4. Two copies of revised Construction Cost Budget; 

 
5.2.12.5. Two copies of statement of requirements for testing and inspection of service 

for compliance with Construction Documents and applicable codes; 
 

5.2.12.6. Two copies of DSA file including all correspondence, meeting, back check 
comments, checklists to date; and 

 
5.2.12.7. Two copies of a statement indicating any authorized changes made to the 

design from the last phase and the cost impact of each change on the 
previously approved Construction Cost Budget. If no design changes occur but 
shifts of costs occur between disciplines, identify for District review.   

 
5.2.13. District Sign Off 

 
Architect shall not begin Construction Documents Final Back-Check Stage services until 
District has provided written approval of the final fixtures, equipment, and finishes 
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prepared by Architect. 
 

5.3. Construction Documents Final Back-Check Stage 
 

The Construction Documents final back-check stage shall be for the purpose of Architect 
incorporating all regulatory agencies’ comments into the drawings, specifications, and estimates. 
All changes made by Architect during this stage shall be at no additional cost to District.  

 
5.3.1. Approval of Construction Documents.  Architect shall obtain all necessary approvals for 

the Construction Documents from governmental agencies with jurisdiction therefor as 
necessary for the bidding and construction of the work depicted in the Construction 
Documents, including without limitation, approvals by DSA. Architect shall revise the 
Construction Documents as required by DSA or other governmental agencies to obtain 
their respective approvals. Except for Architect’s fees (which are included in the 
Contract Price for Basic Services) incurred in obtaining the approvals or preparing 
revisions pursuant to the foregoing, District shall pay all other costs or fees necessary for 
obtaining the approvals. 

 
5.3.2. The final Construction Documents delivered to District upon completion of Architect’s 

work shall be the Bid Set and shall consist of the following: 
 

5.3.2.1. Drawings: Original tracings of all drawings on Architect’s tracing paper with 
each Architect/Consultant’s State license stamp. 

 
5.3.2.2. Specifications: Original word-processed technical specifications on reproducible 

masters in CSI format.  
 

5.3.3. Architect shall update and refine the completed Construction Documents.  
 

5.3.4. District Sign Off 
 

Architects Construction Documents Phase services shall not be deemed complete until 
District has provided written approval of the final Construction Documents. 

 
6. BIDDING PHASE 
 

Upon District’s acceptance of Architect’s work in the previous phase and assuming District has not 
delayed or terminated this Agreement, Architect shall perform Bidding Phase services.  

 
6.1. Architect shall: 

 
6.1.1. Contact potential bidders and encourage their participation in the Project. 

 
6.1.2. Coordinate the development of the bidding procedures and the construction contract 

documents with District. The development of bidding procedures and the construction 
contract documents shall be the joint responsibility of District and Architect. 

 
6.1.3. Attend bid walk(s) as scheduled. 

 
6.1.4. While the Project is being advertised for bids, all questions concerning intent of design 

will be referred to District for screening and subsequent processing through Architect. 
 

6.1.5. If items requiring interpretation of the drawings or specifications are discovered during 
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the bidding period, those items shall be analyzed by Architect for decision by District as 
to the proper procedure required. Corrective action will be in the form of an addendum 
prepared by Architect and issued by District.   

 
6.1.6. Attend bid opening. 

 
6.1.7. Coordinate with Consultants. 

 
6.1.8. Timely respond to District questions and clarifications. 

 
6.2. Deliverables and Number of Copies 

 
Architect shall upload the following Deliverables utilizing District’s Project management 
information system and guidelines. Architect shall provide to District a hard copy of the following 
items produced in this phase, together with one copy of each item in electronic format: 

 
6.2.1. Two copies of meeting report/minutes from kick-off meeting;  

 
6.2.2. Two copies of meeting report/minutes from pre-bid site walk;  

 
6.2.3. Upon completion of the Bidding Phase, Architect shall produce a Conforming Set of 

plans and specifications incorporating all addenda issued. Architect shall supply District 
with two (2) complete, reproducible sets of plans and specifications marked as a 
“Conforming Set”, and one (1) electronic set of plans in AutoCAD 2006 or compatible 
and one (1) electronic copy of the conforming specifications in Microsoft Word.  

 
7. CONSTRUCTION ADMINISTRATION PHASE 
 

Upon District’s acceptance of Architect’s work in the previous phase and assuming District has not 
delayed or terminated this Agreement, Architect shall perform Construction Administration Phase 
services for District as follows: 

 
7.1. Architect’s responsibility to provide Construction Administration Phase services commences with 

District’s award of the contract for construction of the Project and terminates upon satisfactory 
performance and completion of all tasks in this phase and commencement of the Closeout Phase 
or upon District’s termination of this Agreement, whichever occurs first.  

 
7.2. Management System.  Architect shall, to the extent required and applicable, utilize District’s 

online construction management system to provide the Services hereunder. 
 

7.3. Change Orders   
 

7.3.1. Architect shall review all Project change order requests to determine if those requests 
are valid and appropriate. Architect shall provide a recommendation to District 
regarding whether the change should be approved, partially approved, returned to the 
contractor for clarification, or rejected.  

 
7.3.2. Architect shall provide its response to a change order request as soon as possible and 

within a time to not cause a delay to the Project and/or delay District’s beneficial 
occupancy. Architect shall be responsible for any delay established by contractor 
resulting from Architect’s response time exceeding the time required for District’s 
response to change orders set forth in the Project construction contract. Architect shall 
be solely responsible for coordinating any response required by Consultants to provide a 
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substantive and acceptable response. Architect shall be responsible for any delay caused 
by Consultants for Consultant’s failure to timely respond to a change order.   

 
7.3.3. Architect shall furnish all necessary additional drawings for supplementing, clarifying, 

and/or correcting purposes and for change orders. District shall request these drawings 
from Architect and shall be at no additional cost unless designated as Extra Services by 
District. The original tracing(s) and/or drawings and contract wording for change orders 
shall be submitted to District for duplication and distribution.  

 
7.4. Submittals 

 
7.4.1. Architect shall review and approve or take other appropriate action upon contractor’s 

submittals such as: shop drawings, project data, samples and change orders, but only 
for the limited purpose of checking for conformance with information given and the 
design concept expressed in the contract documents.   

 
7.4.2. Architect shall review contractor’s schedule of submittals and advise District on whether 

that schedule is complete. Architect shall provide District with proposed revisions to this 
schedule and advise District on whether District should approve this schedule. 

 
7.4.3. Architect’s action upon contractor’s submittals shall be taken as expeditiously as 

possible so as to cause no unreasonable delay in the construction of the Project or in the 
work of separate contractors, while allowing sufficient time in Architect’s professional 
judgment to permit adequate review. In no case shall the review period associated with 
a single, particular submittal exceed ten (10) business days from its receipt by Architect, 
unless the complexity of the submittal warrants a longer time period for the review to 
be mutually agreed upon by both Parties. Architect’s response to each submittal shall be 
a substantive and acceptable response. This 10-day time period shall not include time 
when a submittal is within District’s control or if the submittal is being reviewed by DSA. 
In no way does this provision reduce Architect’s liability if it fails to prepare acceptable 
documents. 

 
7.5. RFIs.  During the course of construction, Architect must respond to all Requests for Information 

(“RFI”) as expeditiously as possible so as not to impact and delay the construction progress. In no 
case shall Architect’s review period associated with a RFI exceed seven (7) Days, unless the 
complexity of the RFI warrants a longer time period for review as reasonably agreed to by District 
in writing in its sole discretion. Architect’s response to each RFI shall be a substantive and 
acceptable response. This 7-day time period includes time when a submittal is within the control 
of Architect’s Consultants. This 7-day time period shall not include time when a submittal is 
within District’s control or if the submittal is being reviewed by DSA. In no way does this 
provision reduce Architect’s liability if it fails to prepare acceptable documents. Architect shall be 
solely responsible for coordinating any response required by Consultants to provide a 
substantive and acceptable response. Architect shall be responsible for any delay caused by any 
Consultant for Consultant’s failure to timely respond.  

 
7.6. On the basis of on-site observations, Architect shall keep District informed of the progress and 

the quality of the work and shall endeavor to guard District against defects and deficiencies in 
the work. Architect shall notify District in writing of any defects or deficiencies Architect observes 
in the work performed by District’s contractors. However, Architect shall not be a guarantor of 
the contractor’s performance. Further, Architect shall not have control over, charge of, or 
responsibility for the construction means, methods, techniques, sequences or procedures, or for 
safety precautions and programs in connection with the construction work.    
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7.7. Rejection of Work.  Architect shall have the authority, only after written pre-approval of District, 
to reject Project contractors’ work that does not conform to the requirements of the 
construction contract documents. Architect shall have the authority, upon its sole discretion, to 
reject Project contractors’ work that presents an immediate risk of injury to persons. 

 
7.8. Quality Control/Punch List Process.  During the Construction Administration and Closeout 

Phases, Architect shall evaluate Project contractors’ execution and overall delivery of work and 
shall use Architect’s best efforts to ensure the Project meets or exceeds the criteria as set forth in 
the Conforming Set. The Parties acknowledge that this process is not commissioning of the 
Project or the Project’s system(s). 

 
7.8.1. The Quality Control/Punch List (“QC/Punch”) Process is a comprehensive and systematic 

process to verify that the building systems and assemblies are constructed and installed 
as designed to meet District’s requirements. Quality Control during the Construction 
Phase, the Closeout Phase, and all warranty periods shall achieve the following specific 
objectives:  

 
7.8.1.1. Verification and documentation that assemblies and equipment are installed 

per manufacturer’s recommendations, product minimum standards, and the 
design intent expressed in the Contract Documents.  

7.8.1.2. Verification and documentation that the manufacturer(s) and designer(s) of 
assemblies, equipment, and systems have approved the full compliance, 
performance, and operation of all completed assemblies, equipment, and 
systems for that they manufactured and/or designed. 

 
7.8.1.3. Verification and documentation that assembly, equipment, and system 

function.  
 

7.8.1.4. Verification of the completeness of operations and maintenance materials.  
 

7.8.1.5. Ensure that District’s operating personnel receive all required training and are 
offered additional and supplemental training, on the operation and 
maintenance of building assemblies, equipment, and systems.  

 
7.8.1.6. Verification and documentation of all incomplete items on punch list, and items 

of known non-compliance in materials, installation or operation. 
 

7.8.2. The QC/Punch Process does not reduce the responsibility of any designers or 
contractors to provide a finished and fully functioning product.  

 
7.9. As-Built Drawings.  Architect shall review and evaluate for District, the contractor(s)’ 

documentation of the actual construction performed during the Project that the contractor(s) 
must prepare and submit as As-Builts.  

 
7.9.1. Architect shall provide to contractor(s), electronic “background” copies of all plans on 

which the contractor(s) shall indicate its “As-Builts” in electronic format back to District. 
 

7.10. Record Drawings.  Only if requested specifically by District, Architect shall incorporate all 
information on all As-Builts, sketches, details, and clarifications, and prepare one set of final 
Record Drawings for District. The Record Drawings shall incorporate onto one set of electronic 
drawings, all changes from all As-Builts, sketches, details, and clarifications. If a set of Record 
Drawings has been requested by District, then (1) Architect shall deliver it to District at 
completion of the construction and (2) it receipt of Record Drawings, approved by District, shall 
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be a condition precedent to District’s approval of Architect’s final payment. Architect may insert 
the following notice on the Record Drawings: 

 
These drawings [or corrected specifications] have been prepared based on 
information submitted, in part, by others. Architect has provided a review 
consistent with its legal standard of care. 

 
7.11. O&M Manuals / Warranties.  Architect shall review equipment, operation and maintenance 

manuals, and a complete set of warranty documents for all equipment and installed systems, to 
ensure that they meet the requirements of the plans and specifications.  

 
7.12. Architect shall also provide, at District’s request, architectural/engineering advice to District on 

start-up, break-in, and debugging of facility systems and equipment, and apparent deficiencies in 
construction following the acceptance of the contractor’s work. 

 
7.13. Contractor’s Application for Payment.  Failure of Architect to perform the following tasks shall 

be a material breach of this Agreement.  
 

7.13.1. Development of Payment Procedures.  In consultation with District and Construction 
Manager, Architect shall assist in the development and implementation of procedures, 
forms and documents for the submittal, review, processing and disbursement of 
Progress Payments to the Project contractor(s).  

 
7.13.2. Certification of Payment Due.  Based on Architect’s observations and evaluations, 

Architect shall certify the amount due on each application for progress payment. 
Architect shall review and respond to applications for progress payment in a prompt 
manner so as to allow District to timely meet its payment obligations to Project 
contractor(s) under the terms of the construction contract documents and applicable 
law, rule or regulation.   

 
7.13.3. Final Payment.  Architect shall review, evaluate and certify for payment the Project 

contractor(s)’s application for final payment. Architect shall review and respond to the 
Project contractor(s)’s application for final payment in a prompt manner so as to allow 
District to timely meet its obligation to make payment of the Final Payment under 
applicable law, rule or regulation. 

 
7.13.4. Recommendations of Payment by Architect constitute Architect’s representation to 

District that work has progressed to the point indicated to the best of Architect’s 
knowledge, information, and belief, and that the quality of the work is in general 
conformance with the contract documents.  

 
7.14. Meetings 

 
During this phase, Architect shall attend, take part in, and, when indicated, conduct meetings, 
site visits, and workshops. 

 
7.15. Deliverables and Number of Copies 

 
Architect shall upload the following Deliverables utilizing District’s Project management 
information system and guidelines. Architect shall provide to District a hard copy of the following 
items produced in this phase, together with one copy of each item in electronic format: 

 
7.15.1. Two copies of meeting report/minutes from kick-off meeting;  
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7.15.2. Two copies of observation reports; and 

 
7.15.3. Two copies of weekly meeting reports.  

 
7.16. Duty to Timely Respond to DSA Inquiries.  Architect acknowledges that District, DSA, and/or the 

Inspector of Record may require Architect to submit changes or clarifications to the Construction 
Drawings and other documentation to DSA for its consideration and approval during the 
Construction Administration Phase (“DSA Request”). Any delay by Architect in responding to the 
DSA Request is likely to result in delays to the Project. Accordingly, Architect shall respond 
expeditiously and with all due diligence to any DSA Request (“DSA Response”), provided that in 
no event shall Architect’s DSA Response occur later than two (2) Days after Architect receives 
notice of the DSA Request, unless a longer period of time is approved in writing, in advance, by 
District. 

 
8. CLOSEOUT PHASE 
 

8.1. As the Construction Administration Phase progresses, Architect shall perform the following 
Closeout Phase services for District: 

 
8.1.1. Architect shall review the Project and observe the construction as required to determine 

when the contractor has completed the construction of the Project and shall prepare 
punch lists of items that remain in need of correction or completion. 

 
8.1.2. Architect shall collect from the contractor, review, and forward to District all written 

warranties, operation manuals, spare parts, lien waivers, and Certificates of Inspection 
and Occupancy with Architect’s recommendation as to the adequacy of these items. 

 
8.1.3. Architect shall prepare or collect, as applicable, and provide to DSA, all reports required 

by DSA related to the design and construction of the Project. 
 

8.1.4. Architect shall obtain all required DSA approval on all CCDs and any other changes that 
require DSA approval. 

 
8.1.5. Architect shall prepare verified report(s) for the Project (DSA-6A/E Verified Report, Rev 

04/08, or more recent revision if available). 
 

8.1.6. Architect shall prepare a set of Record Drawings for the Project, as requested by District. 
 

8.1.7. Architect shall review and prepare a package of all warranty and O&M documentation. 
 

8.1.8. Architect shall organize electronic files, plans and prepare a Project binder. 
 

8.1.9. Architect shall coordinate all Services required to close-out the design and construction 
of the Project with District and between Consultants. 

 
8.1.10. Architect shall coordinate and obtain DSA approval of the Project in a time period not to 

exceed twelve (12) months from the date of the start of the Closeout Phase (see Exhibit 
C) or issuance of final payment release to the contractor(s); whichever occurs first. 

 
8.2. When the design and construction of the Project is complete, District may prepare and record 

with the County Recorder a Notice of Completion. 
 



Agreement for Architectural Services – Mt. Diablo Unified School District – 19six Architects– Elementary School 
Modernization(s) Project Page A-26 

8.3. Meetings 
 

During this phase, Architect shall attend, take part in, and, when indicated, conduct meetings, 
site visits, and workshops. 

 
8.4. Deliverables and Number of Copies 

 
Architect shall upload the following Deliverables utilizing District’s Project management 
information system and guidelines. Architect shall provide to District a hard copy of the following 
items produced in this phase, together with one copy of each item in electronic format: 

 
8.4.1. All Project punch lists; and  

 
8.4.2. Upon completion of the Project, all Project documents, including As-Builts and Record 

Drawings (if requested by District). These Deliverables are the sole property of District. 
 
9. MEETINGS / SITE VISITS / WORKSHOPS 
 

9.1. Architect shall attend, take part in, and, when requested, conduct meetings, site visits and 
workshops, as indicated below. Architect shall chair, conduct and take minutes of any meeting 
Architect attends (excluding Governing Board meetings and Citizens’ Bond Oversight Committee 
meetings). Architect shall invite District and/or its representative to participate in these 
meetings. Architect shall keep a separate log to document design/coordination comments 
generated in these meetings. The approximate number of meetings below is an estimated 
requisite to adequately achieve the indicated meeting objective. THE EXACT NUMBER OF 
MEETINGS REQUIRED TO ACCOMPLISH THE MEETING OBJECTIVES WILL BE BASED ON THE 
ARCHITECTURAL TEAM’S PERFORMANCE. ADDITIONAL MEETINGS OR FEWER MEETINGS MAY BE 
HELD, AS NECESSARY, TO ACHIEVE THE MEETING OBJECTIVES, BUT AT NO ADDITIONAL 
COMPENSATION TO ARCHITECT. 

 
9.2. General Meeting, Site Visit and Workshop Requirements 

 
9.2.1. Architect shall always be prepared to answer questions and issues from District staff, 

site staff, potential bidders, and/or contractors, as applicable.   
 

9.2.2. Architect shall maintain documentation of all meetings, site visits or site observations 
held in conjunction with the design and construction of the Project, with documentation 
of major discussion points, observations, decisions, questions or comments. This 
documentation shall be furnished to District and/or its representative for inclusion in 
the overall Project documentation. 

 
9.2.3. As required, Architect shall provide at no additional cost to District copies of all 

documents or other information needed for each meeting, site visit, and workshop.   
 

9.2.4. Each meeting may last up to one full Day (eight (8) hours) and shall be held at District’s 
office or at the Project site, unless otherwise indicated. 

 
9.3. Meetings During Project Initiation Phase  

 
9.3.1. Within seven (7) Days following execution of this Agreement, Architect shall participate 

in one Project kick-off meeting to determine the Project intent, scope, budget and 
timetable, which shall encompass the following:  
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9.3.1.1. Architect, its appropriate Consultant(s), and District staff, shall attend the 
meeting. 

 
9.3.1.2. The Project kick-off meeting will introduce District’s and Architect’s key team 

members to each other and define roles and responsibilities relative to the 
Project. 

 
9.3.1.3. During this meeting, Architect shall: 

 
9.3.1.3.1. Identify and review pertinent information and/or documentation 

necessary from District for the completion of the Project. 
 
9.3.1.3.2. Review and explain the overall Project goals, general approach, 

tasks, work plan and procedures and deliverable products of the 
Project. 

 
9.3.1.3.3. Review and explain the scope of work and Project work plan for 

all parties present; determine any adjustments or refinements 
that need to be made to the work plan. 

 
9.3.1.3.4. Review documentation of the Project kick-off meeting prepared 

by District’s representative and comment prior to distribution. 
 

9.4. Initial Site Visits meeting(s)) 
 

9.4.1. Architect shall visit the Project site to complete a visual inventory and documentation of 
the existing conditions.  

 
9.4.2. Access to the Project site and associated areas shall be coordinated in advance with 

District. If additional site visits are required, such visits shall be at no additional costs to 
District. 

 
9.5. Meetings During Architectural Program meeting(s)) 

 
9.5.1. Architect shall participate in two (2) public community information site meetings to 

receive input from the community regarding its desires and expectations regarding the 
design of the Project and the schedule of use of the sites during construction. 

 
9.5.2. Architect shall conduct one (1) site meeting with District’s facilities team to gather 

information from the facilities team, maintenance team, and site personnel and to make 
a visual presentation regarding the Project. 

 
9.5.3. Electrical, civil, mechanical, structural, landscaping, and estimating consultant(s) shall 

participate in these meetings as appropriate and shall provide input and feedback into 
the development of the Construction Cost Budget. 

 
9.6. Meetings During Schematic Design Phase meeting(s)) 

 
9.6.1. Within fourteen (14) Days following the start of the Schematic Design Phase, Architect 

shall conduct one design workshop with District’s facilities team and site personnel to 
complete a basic design framework with computer-aided design equipment (CADD). 
District may, at its discretion, allow Architect to proceed with this meeting without using 
CADD. Architect shall conduct a meeting at least every two (2) weeks during this Phase 
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with itself, all its Consultants required for that meeting, District, and their designated 
representatives, until District has indicated its acceptance of Architect’s Schematic 
Design. District reserves the right to require attendance of specific Consultant(s). This 
workshop shall include the following: 

 
9.6.1.1. Architect shall designate its team member duties and responsibilities;  

 
9.6.1.2. Architect and District shall review District goals and expectations;  

 
9.6.1.3. District shall provide input and requirements;  

 
9.6.1.4. Architect and District shall review Project scope and budget, including the 

Construction Cost Budget and the Project Budget;  
 

9.6.1.5. Prepare and/or revise the scope of work list and general work plan from the 
Pre-Design Phase, for documentation in a computer-generated Project 
schedule; and 

 
9.6.1.6. Establish and agree regarding methods to facilitate the communication and 

coordination efforts for the Project. 
 

9.6.2. Architect shall conduct approximately four (4) District-Architect coordination meetings, 
one every 2 weeks, throughout the Schematic Design Phase. 

 
9.6.3. Architect shall conduct approximately four (4) Design Committee meetings throughout 

the Schematic Design Phase. 
 

9.7. Meetings During Design Development Phase meeting(s)) 
 

9.7.1. At the time designated for completion of the Design Development package, Architect 
shall conduct four meetings with District to review the following:  

 
9.7.1.1. Present the Design Development package for review and comment to proceed 

with preparation of final plans and specification.   
 

9.7.1.2. Architect and District shall review Project scope and budget, including the 
Construction Cost Budget and the Project Budget. 

 
9.7.2. Value Engineering Workshop meeting(s)) 

 
Architect shall conduct value engineering workshop(s), as requested by District, 
including Architect’s consultant(s), District, and Construction Manager. This workshop 
shall be on-going and may include several meetings. 

 
9.8. Meetings During Construction Documents Phase meeting(s)) 

 
9.8.1. Prior to beginning work on the fifty percent (50%) design package, Architect shall 

conduct meetings with District to revise the Design Development package and receive 
comments. 

 
9.8.2. At the time designated for completion of the fifty percent (50%) submittal package, 

Architect shall conduct one meeting, per package or submittal, with District to review 
the following: 
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9.8.2.1. Present the fifty percent (50%) submittal package for review and comment to 

proceed with preparation of final plans and specification.   
 

9.8.2.2. Architect and District shall provide further review of Project scope and budget, 
including the Construction Cost Budget and the Project Budget.  

 
9.8.2.3. At the time designated for completion of the one hundred percent (100%) 

Construction Document package, Architect shall conduct meetings with District 
to review the following: 

 
9.8.2.3.1. Present the one hundred percent (100%) Construction Document 

package for review and comment to proceed with preparation of 
final plans and specification.   

 
9.8.2.3.2. Architect and District shall provide further review of Project scope 

and budget, including the Construction Cost Budget and the 
Project Budget. 

 
9.9. Meetings During Bidding Phase meeting(s)) 

 
9.9.1. Attend and take part in two meetings with all potential bidders, District staff, and 

Construction Manager. 
 

9.9.2. Conduct one kick-off meeting, per site, with the successful bidder, District staff, and 
Construction Manager to finalize the roles and responsibilities of each party and provide 
protocols and processes to follow during construction.   

 
9.10. Meetings During Construction Administration Phase 

 
9.10.1. Architect shall visit the Project site as necessary or when requested by District or 

Construction Manager, but in no case less than once per week, sufficient to determine 
that the Project is being constructed in accordance with the plans and specifications, 
and to resolve discrepancies in the contract documents and to monitor the progress of 
the construction of the Project. After any visit, Architect must submit to District an 
architect field observation report within two (2) business days of Architect’s visit. 

 
9.10.2. Conduct weekly project meetings with District staff to review with District staff the 

progress of the work.   
 

9.10.3. Architect shall ensure that Consultant(s) visit the site in conformance with their 
agreement. 

 
9.11. Citizens’ Bond Oversight Committee Meetings  

 
Architect acknowledges that the design and construction of the Project is subject to oversight by 
District’s citizens’ bond oversight committee. Architect shall, at District’s direction, attend District 
citizens’ bond oversight committee meeting(s) and present Architect’s design to District’s 
citizens’ bond oversight committee for review and recommendation to District’s Governing 
Board. 

 
9.12. Governing Board Meetings 
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Architect acknowledges that District’s Governing Board must approve all designs. Architect shall, 
at District’s direction, attend Board meeting(s) and present Architect’s design to District’s 
Governing Board for review and approval. 
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EXHIBIT B 
CRITERIA AND BILLING FOR EXTRA SERVICES 

 
Architect shall bill hourly for any Extra Services, unless provided for otherwise herein, or unless an alternate 
payment structure is expressly requested in writing by District. The following Extra Services shall be performed by 
Architect if needed and if authorized in writing by District in accordance with the Article “Payment for Extra 
Services or Changes”: 
 
1. Making revisions in drawings, specifications, or other documents when such revisions are: 

 
1.1. Required to comply with direction from District that is substantively different than approvals or 

instructions previously given by District. 
 
1.2. Required by the enactment or revisions of codes, laws, or regulations subsequent to the 

preparation of the Conforming Set, unless those enactments or revisions were foreseeable or 
reasonably should have been foreseeable by Architect prior to preparation of the Conforming 
Set. 

 
1.3. Due to changes required as a result of District’s failure to respond to a written request from 

Architect within a reasonable time, as requested by Architect. 
 
1.4. Required to provide services in connection with Change Orders and directive not the fault of 

Architect. 
 

2. Providing services required because of significant documented changes in a Project initiated by District, 
including but not limited to size, quality, complexity, District’s schedule, or method of bidding or 
negotiating and contracting for construction. 
 

3. Providing consultation concerning replacement of work damaged by fire or other cause during 
construction and furnishing services required in connection with replacement of that work. 
 

4. Providing services made necessary by the default of contractor(s), by major defects, or deficiencies in the 
work of contractor(s).  
 

5. In the absence of a final Certificate of Payment or Notice of Completion, providing Services more than 
sixty (60) Days after the date of completion of work by contractor(s) and after Architect has completed all 
its obligations and tasks under this Agreement. 
 

6. Providing Deliverables or other items in excess of the number indicated in Exhibit A. Before preparing, 
providing, sending, or invoicing for extra deliverables, Architect shall inform District that expected 
deliverables may be in excess of the number indicated in Exhibit A, so that District can procure the 
additional deliverables itself or direct Architect to procure the deliverables at District’s expense or on 
District’s account at a specific vendor. This includes the cost and preparation of Record Drawings. 
 

7. Providing services as directed by District that are not part of the Services of this Agreement. 
 

8. Providing services as an expert and/or witness for District in any mediation, arbitration, and/or trial in 
which Architect is (1) not a party, and (2) did not in any way cause the dispute that is being adjudicated. 
 

9. Providing training, adjusting, or balancing of systems and/or equipment sixty (60) Days after completion 
of work by contractor(s) and after Architect has completed all of its obligations and tasks under this 
Agreement.  
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10. The mark-up on any approved item of Extra Services performed by Consultant(s) shall not exceed five 

percent (5%). 
 

11. Mileage to/from the Project site is NOT reimbursable as Extra Services. 
 

12. There shall be no payment for Extra Services or Changes that have not been authorized in writing by 
District prior to the performance of the identified Extra Service or Change. 
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EXHIBIT C 
 

SCHEDULE OF WORK 
 
1. Promptly after the execution of this Agreement, Architect shall prepare and submit for approval to District 

a Schedule of Work showing the order in which Architect proposes to carry out Architect’s Services 
(“Schedule of Work”). The Schedule of Work shall apply to the completion of all services listed hereunder 
within the times established by this Agreement. The Schedule of Work shall be in the form of a progress 
chart clearly delineating all important increments and review dates. Architect shall update the Schedule of 
Work on a monthly basis and deliver two (2) copies to District along with the monthly billing.    

 
2. Architect shall complete all Services in accordance with the Schedule of Work as authorized by District in 

writing.  
 
3. The durations stated in the Schedule of Work must include the review periods required by District and all 

other regulatory agencies. 
 
4. All times to complete tasks set forth in this Exhibit are of the essence. If delays in the Schedule of Work 

are imposed by District’s inability to comply with requested meeting schedules, Architect shall maintain 
the right to request an adjustment in the Schedule of Work if deemed necessary to meet the deadlines set 
forth in this Exhibit. If approved, such extensions shall be authorized in writing by District. 

 
Phase Start Date 

Schematic Design Phase June 19, 2023 
Design Development Phase August 31, 2023 
Construction Documents Phase October 19, 2023 
Division of State Architect December 14, 2023 
Bid Opening April 18, 2024 
Construction Administration June 10, 2024 
Post Construction August 8, 2024 

 
5. Note:  The exact dates required to completion of the Project construction are subject District’s 

modification in accordance with District’s construction contract with the contractor(s), but Architect 
acknowledges that its Fee is based on Architect’s performance of the Services and not on the length of 
time to perform those Services or for the design or construction of the Project.   
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EXHIBIT D 
 

PAYMENT SCHEDULE 
 
1. Compensation 
 

1.1. District shall pay Architect for all Services satisfactorily completed pursuant to this Agreement in 
an amount equal to the following (“Fee”): 

 
1.2. The Fee shall be full compensation for all Architect’s Services, including, without limitation, all 

costs for personnel, travel within two hundred (200) miles of the Project location, offices, per 
diem expenses, printing and shipping of Deliverables in the quantities set forth in Exhibit A or any 
other direct or indirect expenses incident to providing the Services. Except as expressly set forth 
in this Agreement and Exhibit B, there shall be no payment for extra costs or expenses. 

 
1.3. District shall pay Architect for all Services satisfactorily performed pursuant to the following 

schedule (“Payment Schedule”): 
 

As identified in the fee proposal documentation, per site. Listed as Exhibit F 
 
2. Method of Payment.  Invoices shall be on a form approved by District and are to be submitted to District 

via District’s authorized representative. 
 

2.1. Architect is responsible for promptly paying its Consultants. If reasonably requested by District 
Architect shall submit to District documentation showing proof that payments were made to 
Consultant(s). If so requested, this documentation shall be a precondition of District’s payment 
to Architect. 

 
3. Format and Content of Invoices 
 

3.1. Architect acknowledges that Architect’s invoices for Basic Services must include detailed 
descriptions of the Services performed.  
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EXHIBIT E 
 

INSURANCE REQUIREMENTS 
 
Architect shall procure prior to commencement of the Services and maintain for the duration of this Agreement 
insurance against claims for injuries to persons or damages to property which may arise from or in connection with 
the performance of the Services by Architect, Architect’s agents, representatives, employees and Consultant(s). 
Architect’s liabilities, including but not limited to Architect’s indemnity obligations, under this Agreement, shall not 
be deemed limited in any way to the insurance coverage required herein. Maintenance of specified insurance 
coverage is a material element of this Agreement and Architect’s failure to maintain or renew coverage or to 
provide evidence of renewal during the term of this Agreement, as required or when requested, may be treated as 
a material breach of contract. 
 
1. Minimum Scope and Limits of Insurance.  Coverage shall be at least as broad as the following scopes and 

limits and shall be an occurrence-based basis unless otherwise indicated:  
 
1.1. Commercial General Liability.  One million dollars ($1,000,000) per occurrence for bodily injury, 

personal injury and property damage. If Commercial General Liability or other form with a 
general aggregate limit is used, either the general aggregate limit shall apply separately to each 
project/location or the general aggregate limit shall be twice the required occurrence limit.  

 
1.2. Commercial Automobile Liability, Any Auto.  One million dollars ($1,000,000) per accident for 

bodily injury and property damage.  
 
1.3. Workers' Compensation Liability.  For all Architect’s employees who are subject to this 

Agreement and to the extent required by the applicable state or federal law, Architect shall keep 
in full force and effect, a Workers’ Compensation policy. That policy shall provide employers’ 
liability coverage with minimum liability coverage of one million dollars ($1,000,000) per accident 
for bodily injury or disease. Architect shall provide an endorsement that the insurer waives the 
right of subrogation against District and its respective elected officials, officers, employees, 
agents, representatives, consultants, trustees, and volunteers.  

 
1.4. Employment Practices Liability.  For all Architect’s employees who are subject to this Agreement 

and to the extent required by the applicable state or federal law, Architect shall keep in full force 
and effect, an Employment Practices Liability policy. That policy shall provide employers’ liability 
coverage with minimum liability coverage of one million dollars ($1,000,000) per occurrence. 
Architect shall provide an endorsement that the insurer waives the right of subrogation against 
District and its respective elected officials, officers, employees, agents, representatives, 
consultants, trustees, and volunteers.  

 
1.5. Sexual Molestation and Abuse Liability Insurance.  Two million dollars ($2,000,000) per incident. 

Architect shall procure and maintain, during the life of this Agreement, sexual molestation and 
abuse insurance. Architect shall require its Consultants to procure and maintain sexual 
molestation and abuse insurance for all employees of Consultants. Any class of employee or 
employees not covered by a Consultant’s insurance shall be covered by Architect’s insurance. If 
any class of employee or employees engaged in Services under the Agreement, on or at the Site 
of the Project, are not covered under the sexual molestation and abuse insurance, Architect shall 
provide, or shall cause a Consultant to provide, adequate insurance coverage to cover any 
employee(s) not otherwise covered before any of those employee(s) commence work. 

 
1.6. Professional Liability.  This insurance shall cover the design professional’s liability arising from 

the services of Consultant(s) with a minimum of one million dollars ($1,000,000) per claim limit 
and two million dollars ($2,000,000) aggregate limit, and subject to no more than twenty-five 
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thousand dollars ($25,000) per claim deductible, coverage to continue through completion of 
construction plus “tail” coverage for two (2) years thereafter. This policy can be on a claims-
made basis. 

 
2. Deductibles and Self-Insured Retention.  Architect shall inform District in writing if any deductibles or 

self-insured retention exceeds $25,000. At the option of District, either:  
 
2.1. District can accept the higher deductible; or 

 
2.2. Architect’s insurer shall reduce or eliminate the deductibles or self-insured retention as respects 

District, its officers, officials, employees and volunteers. 
 
3. Other Insurance Provisions.  The general liability and automobile liability policies are to contain, or be 

endorsed to contain, the following provisions:  
 

3.1. District reserves the right to modify the limits and coverages described herein, with appropriate 
credits or changes to be negotiated for those changes.  

 
3.2. The coverage scope and limits of insurance indicated herein shall be the greater of:  

 
3.2.1. The minimum coverage and limits specified in this Agreement; or  

 
3.2.2. The broader coverage and maximum limits of coverage, if any, of any existing insurance 

policy required of Architect to be kept pursuant to this Agreement. 
 

3.3. District, its representatives, consultants, trustees, officers, officials, employees, agents, and 
volunteers (“Additional Insureds”) are to be covered as additional insureds as respects liability 
arising out of activities performed by or on behalf of Architect; instruments of Service and 
completed operations of Architect; premises owned, occupied or used by Architect; or 
automobiles owned, leased, hired or borrowed by Architect. The coverage shall contain no 
special limitations on the scope of protection afforded to the Additional Insureds. Architect shall 
ensure that any available insurance proceeds broader than or in excess of the specified minimum 
insurance coverage limits/requirements shall also be available to the Additional Insureds. 

 
3.4. For any claims related to the projects, Architect’s insurance coverage shall be primary insurance 

as respects the Additional Insureds. Any insurance or self-insurance maintained by the Additional 
Insureds shall be in excess of Architect’s insurance and shall not contribute with it.  

 
3.5. Any failure to comply with reporting or other provisions of the policies including breaches of 

warranties shall not affect coverage provided to the Additional Insureds.  
 

3.6. Architect’s insurance shall apply separately to each insured against whom claim is made or suit is 
brought, except with respect to the limits of the insurer’s liability.  

 
3.7. Each insurance policy required by this clause shall be endorsed to state that coverage shall not 

be suspended, voided, canceled by either Party, reduced in coverage or in limits except after 
thirty (30) Days prior written notice by certified mail, return receipt requested, has been given to 
District. At the option of District, Architect shall be the party required to provide District this 
notice in lieu of Architect’s insurance provider. 

 
4. Acceptability of Insurers.  Insurance is to be placed with insurers admitted in California with a current 

A.M. Best’s rating of no less than A:VII. Architect shall inform District in writing if any of its insurer(s) have 
an A.M. Best’s rating less than A:VII. At the option of District, either:  
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4.1. District can accept the lower rating;  

 
4.2. Require Architect to procure insurance from another insurer. 

 
5. Verification of Coverage.  Architect shall furnish District with:  
 

5.1. Certificates of insurance showing maintenance of the required insurance coverage; and 
 

5.2. Original endorsements affecting general liability and automobile liability coverage. The 
endorsements are to be signed by a person authorized by that insurer to bind coverage on its 
behalf. All endorsements are to be received and approved by District before Services commence.  



 

 

June 7, 2023 

 

Mrs. Melanie Koslow 

Director, Maintenance and Operations 

1936 Carlotta Drive, 

Concord, California 94519 

 

Project: MT. DIABLO UNIFIED SCHOOL DISTRICT 

Rio Vista Elementary School 

Site Improvements and School Modernization 

19six #:  23118.00 

 

Dear Mrs. Koslow: 

 

We are excited for this opportunity to provide you with a fee proposal for professional Architectural and 

Engineering Design services for the modernization of Rio Vista ES.  

 

 

PROJECT DESCRIPTION 

 

The project involves  

• Redesigning the admin front entry for better access to the building and altering (reconfiguring) 

the existing office space and associated site work,  

• adding a new parking lot and drop-off areas in front of the school, including landscape design, 

and coordination with the local agency having jurisdiction for off-site improvements  

• modernization of classroom wings (interior finishes, window replacement, new casework, 

accessible hand sinks, lighting, new doors, new paint). 

• HVAC replacement in-kind at classroom wings, and  

• Reseal and restripe the existing playground 

• Expand the play structure area. 

 

The overall construction cost is estimated at $10,952,000. 

 

Refer to the attached Exhibit. 
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SCHEDULE 

We are ready to proceed with this work upon your approval.  A preliminary schedule is as follows (dates 

show the beginning of each phase): 

Schematic Design .............................................................................. 06/19/23  

Design Development ......................................................................  08/31/23 

Construction Documentation ......................................................  10/19/23 

Division of State Architect ............................................................  12/14/23 

Bid opening ........................................................................................  04/18/24 

Construction Administration .......................................................  06/10/24 

Post Construction .............................................................................  08/08/25 

 

 

SCOPE OF BASIC SERVICES AND FEES 

Services shall include professional Architectural, Structural, Mechanical, Electrical, Plumbing, Fire 

Protection, Landscape, and Civil Engineering services.  The proposed team is as follows: 

• Architects 

• Civil Engineer   

• Structural Engineer 

• Mechanical Engineer 

• Plumbing Engineer 

• Electrical Engineer 

 

A breakdown of the services is as follows: 
 

A. Pre-Design and Schematic Design 

1. Conceptual design for the feasibility of scope and budget 

2. Schematic drawings  

3. Coordination with design consultants  

4. Preparation of alternate front of school reconfiguration 

5. Site Visits as needed 

6. (5) meetings (in-person and/or virtual) 

Fee $ 179,820 
 

B. Design Development 

1. Design development drawings 

2. Coordination with design consultants 

3. Outline Specifications 

4. (3) meetings to review design development plans 

Fee $ 179,820 
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C. Construction Documents 

1. Preparation of necessary plans and details 

2. Specifications 

3. (3) meeting to review plans and specifications 

Fee $ 419,580 
 

D. Public Agencies Coordination and Approval 

1. Submittal to Local Fire Authority, City Planning, and DSA 

2. Revise drawings and specifications per agencies’ review comments 

3. Coordination with design consultants 

Fee $ 59,940 
 

E. Bidding 

1. Attend bid job walk 

2. Respond to bid questions 

3. Prepare addenda as necessary 

4. Review contractor pricing 

Fee $ 59,940 
 

F. Construction Administration 

1. Architect-Owner-Contractor (AOC) Meetings and Site Visits (virtual & in-person) – up to 35. 

2. Review submittals 

3. Respond to contractor questions (RFI’s) 

4. (2) final punch list walk 

Fee $ 299,700 
 

Total Fixed Fee  $ 1,198,800 

 

SCOPE OF SPECIAL SERVICES AND FEES 

Services shall include professional Professional Cost Estimates and Landscape Architecture.  A breakdown 

of the services is as follows: 

G. Landscape Design 

Landscape design at the front of the school, including CalGreen shade requirements, and irrigation. 

 Fee $ 19,300 

 

H. Professional Cost Estimating 

The Professional Cost Estimate is prepared in a CSI format that will include civil, landscape, 

architectural, structural, mechanical, plumbing, and electrical scope at each of the following phases: 

1. Conceptual Design/Scoping 

2. 100% Schematic Design      

3. 100% Design Development 

4. 90% Construction Documents 

Fee $ 15,500 

 

Total Fixed Fee with Special Services  $ 1,233,600 
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REIMBURSABLE EXPENSES 

There are no reimbursable expenses anticipated for this project.  If any reimbursable expenses arise, 19six 

shall notify the Owner and get authorization before incurring the said expense.  Reimbursable expenses 

will be billed at a rate of 1.15 times. 

 

Bid set printing for plans and specs shall be paid directly by the Owner to the print vendor.  Bid set 

printing includes plans and specifications for Contractor(s), Owner (includes owner’s representative and/or 

Construction manager, as applicable), Testing Lab, Soils Engineer, Inspector (if applicable), Design Team, 

and Plan Rooms (if applicable). 

 

EXCLUSIONS 

The following are not included in our services described above:  

• As-built drawings for the existing buildings. 

• Topographic and underground utility surveys. 

• Plan review application fees.  

• Blueprinting and photocopying costs for additional copies beyond those required for the 

meetings and as listed above. 

• Infrastructure upgrades such as underground utilities and power supply. 

• The Structural work will involve minor modifications to the existing building walls within the office 

space(s). It is assumed that no extensive structural alterations will trigger seismic upgrades at the 

existing buildings. 

• Electrical design for: Lightning protection system, fire protection system requiring a fire pump, 

design of complex lighting controls systems, such as touch panel displays, which require 

interfacing with additional building systems like AV, window shades, etc. Design of active 

equipment such as switches, routers, or hubs; design of a Distributed Antenna System (DAS) or 

other emergency services communications system. Design of any CATV systems. Design of atria 

or any systems involving fire smoke evacuation systems, Very Early Smoke Detection Apparatus 

(VESDA) systems, or similar, or connection to fire protection systems which are pre-action, 

chemical, water vapor/mist, or similar in nature.  Design of Emergency Responder Radio Coverage 

Systems (ERRCS) or Distributed Antenna Systems (DAS). Design of Security Systems (Card Access 

Systems, Security Camera). Design of Photovoltaic panels, combiner boxes, inverters, and 

metering devices, Energy production calculations, Solar access analysis on site, System 

interconnection and wiring diagrams, Mounting details for panels, combiner boxes, and inverters. 

• Technology Upgrades and/or redesign. 

• Commissioning of the modernization scope, landscape irrigation, low voltage, Security, and 

Technology. Commissioning of the building envelope. Training witnessing site visits. Post 

occupancy review. 
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MISCELLANEOUS PROVISIONS 

DAMAGE LIMITATION - As a material inducement to 19six Architects to enter into this Agreement, the 

Owner agrees that the total liability of 19six Architects (whether for compensatory or consequential 

damages, attorneys' fees, costs, or any other type of damages or liability whatsoever) arising out of or 

relating to any alleged negligence, design defects, or breach of this agreement by 19six Architects, shall 

be limited to the fee earned. 

 

INDEMNITY - Each party agrees to indemnify, defend and hold its agents, employees, officers, directors, 

and consultants harmless from and against any and all claims, suits, actions, damages, fees, (including 

attorneys' fees), and liabilities whatsoever which arise out of or relate to the project except to the extent 

resulting from the negligence or willful misconduct of the other party. 

 

Either of us may terminate this agreement for any reason by seven days' written notice.  We agree to stop 

work immediately upon receiving your notice, except for a reasonable time during the seven-day notice 

period to put the documents in order and to close down the project; you agree to pay us for such work. 

 

We will bill you monthly based on a percentage complete basis.  Payment is expected within 30 days of 

the billing date. 

 

Services will be managed by Mariana Alvarez-Parga – license number C36107, with the collaboration of 

Alan Kroeker, Architect - license number C-22474, as needed. 

 

If this proposal meets your approval, please sign below and return a copy for our records or have your 

legal counsel prepare a formal contract.  We will start to work upon your written authorization below 

while the formal contract is being prepared.  

 

Thank you for this opportunity to be of service.  We look forward to helping out with these much-needed 

improvements.  

 

Sincerely, Accepted by: 

  

 

 __________________________________________ 

Mariana Alvarez-Parga, Architect Signature 

Vice-President  

19six Architects __________________________________________ 
Name (printed) 

 

__________________________________________ 
Title 

 

 __________________________________________ 
 Date 
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RIO VISTA ES MODERNIZATION - ESTIMATED SCOPE OF WORK

MODERNIZATION - FLOORING
REPLACEMENT, PAINTING,
CASEWORK, WINDOW
REPLACEMENT

SITE WORK - DEMOLITION AND
NEW WORK

RESTROOM
MODERNIZATION -
FLOORING, WALL SURFACE,
AND NEW PAINT

HVAC
UPGRADE

PROJECT
NORTH

N.T.S

RESEAL AND RE-STRIPE (E)
ASPHALT

PLAYGROUND
EXPANSION

OFFICE ENTRANCE
RECONFIGURATION

Updated: 06/02/2023

A/E FEES $645,500

NOTES:

1. Utility/infrastructure upgrades were not discussed as a need during the site walk and are 

not included in this estimate. Upon further meetings with M&O, we may recommend 

performing site investigation to define this need.

2. It is assumed that there will be no extensive structural alterations that will trigger seismic 

upgrades at the existing building.

3. Topography and utility survey costs are not included in this cost estimate.

4. This scope of work does not account for reconfiguration of spaces.  

5. DSA and Inspection costs are not included in this cost estimate.
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June 7, 2023 

 

Mrs. Melanie Koslow 

Director, Maintenance and Operations 

1936 Carlotta Drive, 

Concord, California 94519 

 

Project: MT. DIABLO UNIFIED SCHOOL DISTRICT 

Meadow Homes Elementary School 

Site Improvements and School Modernization 

19six #:  23119.00 

 

Dear Mrs. Koslow: 

 

We are excited for this opportunity to provide you with a fee proposal for professional Architectural and 

Engineering Design services for the modernization of Meadow Homes ES.  

 

 

PROJECT DESCRIPTION 

 

The project involves  

• modernization of classroom wings (interior finishes, window replacement, new casework, 

accessible hand sinks, lighting, new doors, new paint). 

• HVAC replacement in-kind at classroom wings, 

• Improve site accessibility (concrete pathways to classrooms)  

• Reseal and restripe the existing playground 

 

The overall construction cost is estimated at $7,931,800. 

 

Refer to the attached Exhibit. 

 

SCHEDULE 

We are ready to proceed with this work upon your approval.  A preliminary schedule is as follows (dates 

show the beginning of each phase): 

Schematic Design .............................................................................. 06/19/23  

Design Development ......................................................................  08/31/23 

Construction Documentation ......................................................  10/19/23 

Division of State Architect ............................................................  12/14/23 

Bid opening ........................................................................................  04/18/24 

Construction Administration .......................................................  06/10/24 

Post Construction .............................................................................  08/08/25 
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SCOPE OF BASIC SERVICES AND FEES 

Services shall include professional Architectural, Structural, Mechanical, Electrical, Plumbing, Fire 

Protection, Landscape, and Civil Engineering services.  The proposed team is as follows: 

• Architects 

• Civil Engineer   

• Structural Engineer 

• Mechanical Engineer 

• Plumbing Engineer 

• Electrical Engineer 

 

A breakdown of the services is as follows: 
 

A. Pre-Design and Schematic Design 

1. Conceptual design for the feasibility of scope and budget 

2. Schematic drawings  

3. Coordination with design consultants  

4. Preparation of alternate front of school reconfiguration 

5. Site Visits as needed 

6. (5) meetings (in-person and/or virtual) 

Fee $ 123,810 
 

B. Design Development 

1. Design development drawings 

2. Coordination with design consultants 

3. Outline Specifications 

4. (3) meetings to review design development plans 

Fee $ 123,810 
 

C. Construction Documents 

1. Preparation of necessary plans and details 

2. Specifications 

3. (3) meeting to review plans and specifications 

Fee $ 288,890 
 

D. Public Agencies Coordination and Approval 

1. Submittal to Local Fire Authority, City Planning, and DSA 

2. Revise drawings and specifications per agencies’ review comments 

3. Coordination with design consultants 

Fee $ 41,270 
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E. Bidding 

1. Attend bid job walk 

2. Respond to bid questions 

3. Prepare addenda as necessary 

4. Review contractor pricing 

Fee $ 41,270 
 

F. Construction Administration 

1. Architect-Owner-Contractor (AOC) Meetings and Site Visits (virtual & in-person) – up to 35. 

2. Review submittals 

3. Respond to contractor questions (RFI’s) 

4. (2) final punch list walk 

Fee $ 206,350 
 

Total Fixed Fee  $ 825,400 

 

SCOPE OF SPECIAL SERVICES AND FEES 

Services shall include professional Professional Cost Estimates.  A breakdown of the services is as follows: 

G. Professional Cost Estimating 

The Professional Cost Estimate is prepared in a CSI format that will include civil, architectural, 

structural, mechanical, plumbing, and electrical scope at each of the following phases: 

1. Conceptual Design/Scoping 

2. 100% Schematic Design      

3. 100% Design Development 

4. 90% Construction Documents 

Fee $ 15,500 

 

Total Fixed Fee with Special Services  $ 840,900 

 

REIMBURSABLE EXPENSES 

There are no reimbursable expenses anticipated for this project.  If any reimbursable expenses arise, 19six 

shall notify the Owner and get authorization before incurring the said expense.  Reimbursable expenses 

will be billed at a rate of 1.15 times. 

 

Bid set printing for plans and specs shall be paid directly by the Owner to the print vendor.  Bid set 

printing includes plans and specifications for Contractor(s), Owner (includes owner’s representative and/or 

Construction manager, as applicable), Testing Lab, Soils Engineer, Inspector (if applicable), Design Team, 

and Plan Rooms (if applicable). 
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EXCLUSIONS 

The following are not included in our services described above:  

• As-built drawings for the existing buildings. 

• Topographic and underground utilities surveys. 

• Plan review application fees.  

• Blueprinting and photocopying costs for additional copies beyond those required for the 

meetings and as listed above. 

• Infrastructure upgrades such as underground utilities and power supply. 

• The Structural work will involve minor modifications to the existing building walls within the office 

space(s). It is assumed that no extensive structural alterations will trigger seismic upgrades at the 

existing buildings. 

•  

• Landscape design. 

• Electrical design for: Lightning protection system, fire protection system requiring a fire pump, 

design of complex lighting controls systems, such as touch panel displays, which require 

interfacing with additional building systems like AV, window shades, etc. Design of active 

equipment such as switches, routers, or hubs; design of a Distributed Antenna System (DAS) or 

other emergency services communications system. Design of any CATV systems. Design of atria 

or any systems involving fire smoke evacuation systems, Very Early Smoke Detection Apparatus 

(VESDA) systems, or similar, or connection to fire protection systems which are pre-action, 

chemical, water vapor/mist, or similar in nature.  Design of Emergency Responder Radio Coverage 

Systems (ERRCS) or Distributed Antenna Systems (DAS). Design of Security Systems (Card Access 

Systems, Security Camera). Design of Photovoltaic panels, combiner boxes, inverters, and 

metering devices, Energy production calculations, Solar access analysis on site, System 

interconnection and wiring diagrams, Mounting details for panels, combiner boxes, and inverters. 

• Technology Upgrades and/or redesign. 

• Commissioning of the modernization scope, landscape irrigation, low voltage, Security, and 

Technology. Commissioning of the building envelope. Training witnessing site visits. Post 

occupancy review. 

 

MISCELLANEOUS PROVISIONS 

DAMAGE LIMITATION - As a material inducement to 19six Architects to enter into this Agreement, the 

Owner agrees that the total liability of 19six Architects (whether for compensatory or consequential 

damages, attorneys' fees, costs, or any other type of damages or liability whatsoever) arising out of or 

relating to any alleged negligence, design defects, or breach of this agreement by 19six Architects, shall 

be limited to the fee earned. 

 

INDEMNITY - Each party agrees to indemnify, defend and hold its agents, employees, officers, directors, 

and consultants harmless from and against any and all claims, suits, actions, damages, fees, (including 

attorneys' fees), and liabilities whatsoever which arise out of or relate to the project except to the extent 

resulting from the negligence or willful misconduct of the other party. 
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Either of us may terminate this agreement for any reason by seven days' written notice.  We agree to stop 

work immediately upon receiving your notice, except for a reasonable time during the seven-day notice 

period to put the documents in order and to close down the project; you agree to pay us for such work. 

 

We will bill you monthly based on a percentage complete basis.  Payment is expected within 30 days of 

the billing date. 

 

Services will be managed by Mariana Alvarez-Parga – license number C36107, with the collaboration of 

Alan Kroeker, Architect - license number C-22474, as needed. 

 

If this proposal meets your approval, please sign below and return a copy for our records or have your 

legal counsel prepare a formal contract.  We will start to work upon your written authorization below 

while the formal contract is being prepared.  

 

Thank you for this opportunity to be of service.  We look forward to helping out with these much-needed 

improvements.  

 

Sincerely, Accepted by: 

  

 

 __________________________________________ 

Mariana Alvarez-Parga, Architect Signature 

Vice-President  

19six Architects __________________________________________ 
Name (printed) 

 

__________________________________________ 
Title 

 

 __________________________________________ 
 Date 
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MODERNIZATION - FLOORING
REPLACEMENT, PAINTING,
CASEWORK, WINDOW
REPLACEMENT

SITE WORK - DEMOLITION AND
NEW WORK

RESTROOM
MODERNIZATION -
FLOORING, WALL SURFACE,
AND NEW PAINT

HVAC
UPGRADE

MODERNIZATION -
FLOORING REPLACEMENT
AND PAINTING

MEADOW HOMES ES - ESTIMATED SCOPE OF WORK

PROJECT
NORTH

N.T.S

RESEAL AND RE-STRIPE (E)
ASPHALT

PLAYGROUND

PLAYGROUND

Updated: 06/02/2023

A/E FEES $645,500

NOTES:

1. Utility/infrastructure upgrades were not discussed as a need during the site walk and are 

not included in this estimate. Upon further meetings with M&O, we may recommend 

performing site investigation to define this need.

2. It is assumed that there will be no extensive structural alterations that will trigger seismic 

upgrades at the existing building.

3. Topography and utility survey costs are not included in this cost estimate.

4. This scope of work does not account for reconfiguration of spaces.  

5. DSA and Inspection costs are not included in this cost estimate.
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June 7, 2023 

 

Mrs. Melanie Koslow 

Director, Maintenance and Operations 

1936 Carlotta Drive, 

Concord, California 94519 

 

Project: MT. DIABLO UNIFIED SCHOOL DISTRICT 

Mt. Diablo Elementary School 

School Modernization 

19six #:  23120.00 

 

Dear Mrs. Koslow: 

 

We are excited for this opportunity to provide you with a fee proposal for professional Architectural and 

Engineering Design services for the modernization of Mt. Diablo ES.  

 

 

PROJECT DESCRIPTION 

 

The project involves  

• modernization of classroom wings (interior finishes, window replacement, new casework, 

accessible hand sinks, lighting, new doors, new paint). 

• Addition of AC to the Multi-purpose building 

 

The overall construction cost is estimated at $7,462,100. 

 

Refer to the attached Exhibit. 

 

SCHEDULE 

We are ready to proceed with this work upon your approval.  A preliminary schedule is as follows (dates 

show the beginning of each phase): 

Schematic Design .............................................................................. 06/19/23  

Design Development ......................................................................  08/31/23 

Construction Documentation ......................................................  10/19/23 

Division of State Architect ............................................................  12/14/23 

Bid opening ........................................................................................  04/18/24 

Construction Administration .......................................................  06/10/24 

Post Construction .............................................................................  08/08/25 
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SCOPE OF BASIC SERVICES AND FEES 

Services shall include professional Architectural, Structural, Mechanical, Electrical, Plumbing, Fire 

Protection, Landscape, and Civil Engineering services.  The proposed team is as follows: 

• Architects 

• Civil Engineer   

• Structural Engineer 

• Mechanical Engineer 

• Plumbing Engineer 

• Electrical Engineer 

 

A breakdown of the services is as follows: 
 

A. Pre-Design and Schematic Design 

1. Conceptual design for the feasibility of scope and budget 

2. Schematic drawings  

3. Coordination with design consultants  

4. Site Visits as needed 

5. (5) meetings (in-person and/or virtual) 

Fee $ 113,865 
 

B. Design Development 

1. Design development drawings 

2. Coordination with design consultants 

3. Outline Specifications 

4. (3) meetings to review design development plans 

Fee $ 113,865 
 

C. Construction Documents 

1. Preparation of necessary plans and details 

2. Specifications 

3. (3) meeting to review plans and specifications 

Fee $ 265,685 
 

D. Public Agencies Coordination and Approval 

1. Submittal to Local Fire Authority, City Planning, and DSA 

2. Revise drawings and specifications per agencies’ review comments 

3. Coordination with design consultants 

Fee $ 37,955 
 

E. Bidding 

1. Attend bid job walk 

2. Respond to bid questions 

3. Prepare addenda as necessary 

4. Review contractor pricing 

Fee $ 37,955 
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F. Construction Administration 

1. Architect-Owner-Contractor (AOC) Meetings and Site Visits (virtual & in-person) – up to 35. 

2. Review submittals 

3. Respond to contractor questions (RFI’s) 

4. (2) final punch list walk 

Fee $ 189,775 
 

Total Fixed Fee  $ 759,100 

 

SCOPE OF SPECIAL SERVICES AND FEES 

Services shall include professional Professional Cost Estimates.  A breakdown of the services is as follows: 

G. Professional Cost Estimating 

The Professional Cost Estimate is prepared in a CSI format that will include civil, architectural, 

structural, mechanical, plumbing, and electrical scope at each of the following phases: 

1. Conceptual Design/Scoping 

2. 100% Schematic Design      

3. 100% Design Development 

4. 90% Construction Documents 

Fee $ 15,500 

 

Total Fixed Fee with Special Services  $ 774,600 

 

REIMBURSABLE EXPENSES 

There are no reimbursable expenses anticipated for this project.  If any reimbursable expenses arise, 19six 

shall notify the Owner and get authorization before incurring the said expense.  Reimbursable expenses 

will be billed at a rate of 1.15 times. 

 

Bid set printing for plans and specs shall be paid directly by the Owner to the print vendor.  Bid set 

printing includes plans and specifications for Contractor(s), Owner (includes owner’s representative and/or 

Construction manager, as applicable), Testing Lab, Soils Engineer, Inspector (if applicable), Design Team, 

and Plan Rooms (if applicable). 
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EXCLUSIONS 

The following are not included in our services described above:  

• As-built drawings for the existing buildings. 

• Topographic and underground utility surveys. 

• Plan review application fees.  

• Blueprinting and photocopying costs for additional copies beyond those required for the 

meetings and as listed above. 

• Infrastructure upgrades such as underground utilities and power supply. 

• Site work is assumed to be limited to minor items such as the path of travel up to 20% of cost 

estimate). 

• The Structural work will involve minor modifications to the existing building walls within the office 

space(s). It is assumed that no extensive structural alterations will trigger seismic upgrades at the 

existing buildings. 

• Landscape design. 

• Electrical design for: Lightning protection system, fire protection system requiring a fire pump, 

design of complex lighting controls systems, such as touch panel displays, which require 

interfacing with additional building systems like AV, window shades, etc. Design of active 

equipment such as switches, routers, or hubs; design of a Distributed Antenna System (DAS) or 

other emergency services communications system. Design of any CATV systems. Design of atria 

or any systems involving fire smoke evacuation systems, Very Early Smoke Detection Apparatus 

(VESDA) systems, or similar, or connection to fire protection systems which are pre-action, 

chemical, water vapor/mist, or similar in nature.  Design of Emergency Responder Radio Coverage 

Systems (ERRCS) or Distributed Antenna Systems (DAS). Design of Security Systems (Card Access 

Systems, Security Camera). Design of Photovoltaic panels, combiner boxes, inverters, and 

metering devices, Energy production calculations, Solar access analysis on site, System 

interconnection and wiring diagrams, Mounting details for panels, combiner boxes, and inverters. 

• Technology Upgrades and/or redesign. 

• Commissioning of the modernization scope, landscape irrigation, low voltage, Security, and 

Technology. Commissioning of the building envelope. Training witnessing site visits. Post 

occupancy review. 

 

MISCELLANEOUS PROVISIONS 

DAMAGE LIMITATION - As a material inducement to 19six Architects to enter into this Agreement, the 

Owner agrees that the total liability of 19six Architects (whether for compensatory or consequential 

damages, attorneys' fees, costs, or any other type of damages or liability whatsoever) arising out of or 

relating to any alleged negligence, design defects, or breach of this agreement by 19six Architects, shall 

be limited to the fee earned. 

 

INDEMNITY - Each party agrees to indemnify, defend and hold its agents, employees, officers, directors, 

and consultants harmless from and against any and all claims, suits, actions, damages, fees, (including 

attorneys' fees), and liabilities whatsoever which arise out of or relate to the project except to the extent 

resulting from the negligence or willful misconduct of the other party. 
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Either of us may terminate this agreement for any reason by seven days' written notice.  We agree to stop 

work immediately upon receiving your notice, except for a reasonable time during the seven-day notice 

period to put the documents in order and to close down the project; you agree to pay us for such work. 

 

We will bill you monthly based on a percentage complete basis.  Payment is expected within 30 days of 

the billing date. 

 

Services will be managed by Mariana Alvarez-Parga – license number C36107, with the collaboration of 

Alan Kroeker, Architect - license number C-22474, as needed. 

 

If this proposal meets your approval, please sign below and return a copy for our records or have your 

legal counsel prepare a formal contract.  We will start to work upon your written authorization below 

while the formal contract is being prepared.  

 

Thank you for this opportunity to be of service.  We look forward to helping out with these much-needed 

improvements.  

 

Sincerely, Accepted by: 

  

 

 __________________________________________ 

Mariana Alvarez-Parga, Architect Signature 

Vice-President  

19six Architects __________________________________________ 
Name (printed) 

 

__________________________________________ 
Title 

 

 __________________________________________ 
 Date 
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MOUNT DIABLO ES - SCOPE OF WORK

MODERNIZATION - FLOORING
REPLACEMENT, PAINTING, CASEWORK,
WINDOW REPLACEMENT, ACM REMOVAL AS NEEDED.

RESTROOM MODERNIZATION -
FLOORING, WALL SURFACE, AND
NEW PAINT

MODERNIZATION -
FLOORING REPLACEMENT
AND PAINTING

PROJECT
NORTH

N.T.S

MOUNT DIABLO ES MODERNIZATION - ESTIMATED SCOPE OF WORK

RESTROOM MODERNIZATION -
FLOORING, WALL SURFACE, AND
NEW PAINT

MODERNIZATION - FLOORING, REPLACEMENT,
PAINTING, CASEWORK, WINDOW REPLACEMENT, ACM
REMOVAL AS NEEDED

HVAC
UPGRADE

 06/02/2023

A/E FEES $645,500

NOTES:

1. Utility/infrastructure upgrades were not discussed as a need during the site walk and are 

not included in this estimate. Upon further meetings with M&O, we may recommend 

performing site investigation to define this need.

2. It is assumed that there will be no extensive structural alterations that will trigger seismic 

upgrades at the existing building.

3. Topography and utility survey costs are not included in this cost estimate.

4. This scope of work does not account for reconfiguration of spaces.  

5. DSA and Inspection costs are not included in this cost estimate.
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January 2023 

 

19six ARCHITECTS 

 

SCHEDULE OF HOURLY RATES 

 

Technical Staff ............................................................................................................................................................................... $90 

Administrative Staff I ............................................................................................................................................................... $100 

Design Professional I ............................................................................................................................................................... $105 

Graphics I ..................................................................................................................................................................................... $115 

Design Professional II ............................................................................................................................................................. $115 

Closeout Specialist / Project Administrator ................................................................................................................... $130 

Design Professional III / Job Captain ................................................................................................................................ $130 

Graphics II .................................................................................................................................................................................... $150 

Architect I / Project Manager I / Structural Designer I / Civil Engineer I / Interior Designer I................... $150 

Architect II / Project Manager II.......................................................................................................................................... $175 

LEED Accredited Professional I............................................................................................................................................ $175 

Architect III / Senior Project Manager .............................................................................................................................. $205 

Specifications Writer ............................................................................................................................................................... $210 

LEED Accredited Professional II .......................................................................................................................................... $210 

Associate Market Sector Leader / Associate Director ................................................................................................ $210 

Market Sector Leader / Studio Director .......................................................................................................................... $220 

Associate Principal ................................................................................................................................................................... $230 

LEED Accredited Professional III ......................................................................................................................................... $275 

Principal I ..................................................................................................................................................................................... $265 

Principal II .................................................................................................................................................................................... $280 

Principal III / Principal IV ........................................................................................................................................................ $295 

 

Note:  

19six Architects reserves the right to adjust hourly rates every six months to meet economic conditions. 



Agreement for Architectural Services – Mt. Diablo Unified School District – 19six Architects – Elementary School 
Modernization(s) Project Certifications 

ROOFING CONTRACT FINANCIAL INTEREST CERTIFICATION 
(Public Contract Code section 3006) 

 
 I ___________________________________________, _______________________________________ 
 Name      Name of Architect / Engineer  
 
certify that I have not offered, given, or agreed to give, received, accepted, or agreed to accept, any gift, 
contribution, or any financial incentive whatsoever to or from any person in connection with the roof project 
contract on this project. As used in this certification, “person” means any natural person, business, partnership, 
corporation, union, committee, club, or other organization, entity, or group of individuals.   
 
Furthermore, I __________________________________, ____________________________________ 
  Name      Name of Architect / Engineer  

 
certify that I do not have, and throughout the duration of the contract, I will not have, any financial relationship in 
connection with the performance of this contract with any architect, engineer, roofing consultant, materials 
manufacturer, distributor, or vendor that is not disclosed below.  
 
I ________________________________________, __________________________________________ 
 Name      Name of Architect / Engineer  
 
Have the following financial relationships with an architect, engineer, roofing consultant, materials manufacturer, 
distributor, or vendor, or other person in connection with the following roof project contract: 
 

Name of firm:            
 
Mailing address:           
 
Addresses of branch office used for this Project:        
 
If subsidiary, name and address of parent company:       

 
 
I certify that to the best of my knowledge, the contents of this disclosure are true, or are believed to be true. 
 
Date:              
 
Proper Name of Architect / Engineer:          
 
Signature:             
 
Print Name:              
 
Title:               

Mariana Alvarez-Parga (19six Architects)

Mariana Alvarez-Parga (19six Architects)

Mariana Alvarez-Parga (19six Architects)

Mariana Alvarez-Parga

Vice President
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IRAN CONTRACTING ACT CERTIFICATION 
(Public Contract Code § 2204) 

 
Pursuant to Public Contract Code section 2204, an Iran Contracting Act certification is required for solicitations of 
goods or services of one million dollars ($1,000,000) or more.   
  
Architect / Engineer shall complete ONLY ONE of the following three paragraphs.   
 

  1. Architect / Engineer’s total Fee is less than one million dollars ($1,000,000).  
OR  

  2. Architect / Engineer’s total Fee is one million dollars ($1,000,000) or more, but Architect 
/ Engineer is not on the current list of persons engaged in investment activities in Iran 
created by the California Department of General Services (“DGS”) pursuant to Public 
Contract Code § 2203(b), and Architect / Engineer is not a financial institution extending 
twenty million dollars ($20,000,000) or more in credit to another person, for 45 Days or 
more, if that other person will use the credit to provide goods or services in the energy 
sector in Iran and is identified on the current list of persons engaged in investment 
activities in Iran created by DGS.  

OR  
  3. Architect / Engineer’s total Fee is one million dollars ($1,000,000) or more, but District 

has given prior written permission to Architect / Engineer to submit a proposal pursuant 
to Public Contract Code § 2203(c) or (d). A copy of the written permission from District 
is included with this Agreement.   

 
I certify that I am duly authorized to legally bind Architect / Engineer to this certification, that the contents of this 
certification are true, and that this certification is made under the laws of the State of California. 
 
Date:              
 
Proper Name of Architect / Engineer:          
 
Signature:             
 
Print Name:              
 
Title:              
  

Mariana Alvarez-Parga (19six Architects)

Mariana Alvarez-Parga

Vice President
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RUSSIAN SANCTIONS CERTIFICATION 
 
On February 21, 2022, President Biden issued Executive Order 14065 (“Federal Order”) imposing economic 
sanctions and prohibiting many activities including, but not limited to, investing in, importing to, exporting from, 
and contracting with, areas of Ukraine and in Russia. On March 4, 2022, California Governor Newsom issued 
Executive Order N-6-22 requiring state agencies to take steps to ensure any agency and entity under contract with 
state agencies comply with the Federal Order (“State Order”). 
  
The District requires the Architect / Engineer, as a vendor with the District, to comply with the economic sanctions 
imposed in response to Russia’s actions in Ukraine, including the orders and sanctions identified on the U.S. 
Department of the Treasury website (https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-
programs-and-country-information/ukraine-russia-related-sanctions).    

  
If your Firm’s contract with the District has a cumulative value of $5 million or more, you must also provide a 
written response to the District, in addition to this certification, indicating:  
  
(1) that your Firm is in compliance with the required economic sanctions of the Federal and State Orders;  
  
(2) the steps your Firm has taken in response to Russia's actions in Ukraine, including, but not limited to, desisting 
from making new investments in, or engaging in financial transactions with, Russian entities, not transferring 
technology to Russia or Russian entities, and directly providing support to the government and people of Ukraine. 
 
 
I certify that I am duly authorized to legally bind the Architect / Engineer to this certification, and I certify that the 
Architect / Engineer is compliant with the Federal Order and the State Order. 
 
 
Date:              
 
Proper Name of Architect / Engineer:          
 
Signature:             
 
Print Name:              
 
Title:              

Mariana Alvarez-Parga (19six Architects)

Mariana Alvarez-Parga

Vice President

https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-programs-and-country-information/ukraine-russia-related-sanctions
https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-programs-and-country-information/ukraine-russia-related-sanctions
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